



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (PROGRAM CLASS, DISTRICT, PROJECT NO, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Marion, Lake, and LaPorte counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Nov-2010

LETTING DATE: 11/10/2010		DISTRICT: LaPorte
CONTRACT: B-30012	COUNTY: Fulton	PROJECT NO: 1005898
DES: 1005898	Canals / Locks & Dams	PROGRAM CLASS: Normal Project
ROUTE: IR-1002	Dam Construction - Bridge over Rain Creek CR 250S	R/W CLEAR: 11/18/2008 C
RELINQ REQ: TBD	PRE QUAL CODES : D(A)	L/A CODE:
DESIGNED ORG.: LaPorte - Planning & Program		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Corbin Daniel	READY FOR CONTRACT: 08/17/2010
LETTING DATE: 11/10/2010		DISTRICT: Fort Wayne
CONTRACT: B-30244	COUNTY: Wabash	PROJECT NO: 1798016
DES: 0100315	Bridge Replacement, Concrete	PROGRAM CLASS: Normal Project
ROUTE: SR-15	Bridge over Grant Creek, 0.52 mile N of SR 218	R/W CLEAR: 04/29/2010 C
RELINQ REQ: TBD	PRE QUAL CODES : D(A)	L/A CODE: 4689
DESIGNED ORG.: Structural Services		DESIGNED BY: State
CORRIDOR:	PROJECT MANAGER: Smith Gregory	READY FOR CONTRACT: 08/17/2010
LETTING DATE: 11/10/2010		DISTRICT: Vincennes
CONTRACT: B-30552	COUNTY: Greene	PROJECT NO: 5128002
DES: 9902970	Bridge Channel Correction	PROGRAM CLASS: Normal Project
ROUTE: SR-45	Bridge over Branch Doans Creek, 0.95 mile N of US 231	R/W CLEAR: 02/16/2000 N
RELINQ REQ: No	PRE QUAL CODES : C(B), D(A)	L/A CODE: 0
DESIGNED ORG.: Janssen & Spaans Engineering, Inc.		DESIGNED BY: State
CORRIDOR:	PROJECT MANAGER: Markwell James	READY FOR CONTRACT: 07/22/2010
LETTING DATE: 11/10/2010		DISTRICT: Fort Wayne
CONTRACT: B-30830	COUNTY: Grant	PROJECT NO: 0800093
DES: 0800093	Bridge Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: I-69	At CR 200 S, bridge over I-69, 1.99 miles S of SR 18. FWD	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES : D(B)	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Burgess James	READY FOR CONTRACT: 11/04/2009
LETTING DATE: 11/10/2010		DISTRICT: Fort Wayne
CONTRACT: B-30830	COUNTY: Grant	PROJECT NO: 0800154
DES: 0800154	Bridge Deck Overlay	PROGRAM CLASS: Normal Project
ROUTE: I-69	Wheeling Pike Bridge over I-69, 0.79 miles N of SR 26	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES : D(B)	L/A CODE:
DESIGNED ORG.: Strand, Assoc., Inc		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Burgess James	READY FOR CONTRACT: 11/04/2009
LETTING DATE: 11/10/2010		DISTRICT: Crawfordsville
CONTRACT: B-31550	COUNTY: Various	PROJECT NO: 0800238
DES: 0800238	Bridge Painting	PROGRAM CLASS: Normal Project
ROUTE: VA-VARI	Various locations on I-70 and SR 28 over I-65	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES : E(M)	L/A CODE:
DESIGNED ORG.: Crawfordsville - Production		DESIGNED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Gilyeat Richard	READY FOR CONTRACT: 08/18/2010
LETTING DATE: 11/10/2010		DISTRICT: Crawfordsville
CONTRACT: IB-31413	COUNTY: Boone	PROJECT NO: 0800477
DES: 0800477	Bridge Replacement, Other Construction	PROGRAM CLASS: Major Moves - Major New
ROUTE: I-65	Conrail Railroad Bridge over I-65 (Phase III)	R/W CLEAR: 01/29/2014 N
RELINQ REQ: TBD	PRE QUAL CODES : D(C)	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: State
CORRIDOR: 010	PROJECT MANAGER: Mills Trevor	READY FOR CONTRACT: 08/18/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, Des, Route, Relinq Req, Designed Org., Corridor), Location (County, Project Manager), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Designed By, Ready For Contract). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative/Status (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Porter, Spencer, Marshall, and Ripley counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Boone, Lake, Perry, Marion, Steuben, and Various counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

LETTING DATE: 11/30/2010
CONTRACT: IR-33040 COUNTY: Pike DISTRICT: Vincennes
DES: 0902117 New Bridge, Other PROJECT NO: 0902117
ROUTE: PR-69 Over Division Rd, NB PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: TBD PRE QUAL CODES : A(A), B(A), C(A) R/W CLEAR:
DESIGNED ORG.: Project Management L/A CODE:
CORRIDOR: 294 PROJECT MANAGER: Malone Brian DESIGNED BY: State
READY FOR CONTRACT: 08/18/2010

LETTING DATE: 11/30/2010
CONTRACT: IR-33040 COUNTY: Pike DISTRICT: Vincennes
DES: 0902118 New Bridge, Other PROJECT NO: 0902118
ROUTE: PR-69 Over Division Rd, SB PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: TBD PRE QUAL CODES : A(A), B(A), C(A) R/W CLEAR:
DESIGNED ORG.: Project Management L/A CODE:
CORRIDOR: 294 PROJECT MANAGER: Malone Brian DESIGNED BY: State
READY FOR CONTRACT: 08/18/2010

LETTING DATE: 11/30/2010
CONTRACT: IR-33040 COUNTY: Pike DISTRICT: Vincennes
DES: 0902119 New Bridge, Other PROJECT NO: 0902119
ROUTE: PR-69 Over Flat Creek, NB PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: TBD PRE QUAL CODES : A(A), B(A), C(A) R/W CLEAR:
DESIGNED ORG.: Project Management L/A CODE:
CORRIDOR: 294 PROJECT MANAGER: Malone Brian DESIGNED BY: State
READY FOR CONTRACT: 08/18/2010

LETTING DATE: 11/30/2010
CONTRACT: IR-33040 COUNTY: Pike DISTRICT: Vincennes
DES: 0902120 New Bridge, Other PROJECT NO: 0902120
ROUTE: PR-69 Over Flat Creek, SB PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: TBD PRE QUAL CODES : A(A), B(A), C(A) R/W CLEAR:
DESIGNED ORG.: Project Management L/A CODE:
CORRIDOR: 294 PROJECT MANAGER: Malone Brian DESIGNED BY: State
READY FOR CONTRACT: 08/18/2010

LETTING DATE: 11/30/2010
CONTRACT: IR-33040 COUNTY: Pike DISTRICT: Vincennes
DES: 0902126 New Bridge, Other PROJECT NO: 0902126
ROUTE: PR-69 Over UNT Prides Creek, NB (715+92) PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: TBD PRE QUAL CODES : A(A), B(A), C(A) R/W CLEAR:
DESIGNED ORG.: Project Management L/A CODE:
CORRIDOR: 294 PROJECT MANAGER: Malone Brian DESIGNED BY: State
READY FOR CONTRACT: 08/18/2010

LETTING DATE: 11/30/2010
CONTRACT: IR-33040 COUNTY: Pike DISTRICT: Vincennes
DES: 0902127 New Bridge, Other PROJECT NO: 0902127
ROUTE: PR-69 Over UNT Prides Creek, SB (715+92) PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: TBD PRE QUAL CODES : A(A), B(A), C(A) R/W CLEAR:
DESIGNED ORG.: Project Management L/A CODE:
CORRIDOR: 294 PROJECT MANAGER: Malone Brian DESIGNED BY: State
READY FOR CONTRACT: 08/18/2010

LETTING DATE: 11/30/2010
CONTRACT: IR-33040 COUNTY: Pike DISTRICT: Vincennes
DES: 0902128 New Bridge, Other PROJECT NO: 0902128
ROUTE: PR-69 CR 300N over I-69 PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: TBD PRE QUAL CODES : A(A), B(A), C(A) R/W CLEAR:
DESIGNED ORG.: Project Management L/A CODE:
CORRIDOR: 294 PROJECT MANAGER: Malone Brian DESIGNED BY: State
READY FOR CONTRACT: 08/18/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

LETTING DATE: 11/30/2010		DISTRICT: Vincennes
CONTRACT: IR-33040	COUNTY: Pike	PROJECT NO: 0902130
DES: 0902130	New Bridge, Other	PROGRAM CLASS:Major Moves - Major New
ROUTE: PR-69	Over SR 61, NB	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES : A(A), B(A), C(A)	L/A CODE:
DESIGNED ORG.: Project Management		DESIGNED BY: State
CORRIDOR: 294	PROJECT MANAGER: Malone Brian	READY FOR CONTRACT: 08/18/2010
<hr/>		
LETTING DATE: 11/30/2010		DISTRICT: Vincennes
CONTRACT: IR-33040	COUNTY: Pike	PROJECT NO: 0902131
DES: 0902131	New Bridge, Other	PROGRAM CLASS:Major Moves - Major New
ROUTE: PR-69	Over SR 61, SB	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES : A(A), B(A), C(A)	L/A CODE:
DESIGNED ORG.: Project Management		DESIGNED BY: State
CORRIDOR: 294	PROJECT MANAGER: Malone Brian	READY FOR CONTRACT: 08/18/2010
<hr/>		
LETTING DATE: 11/30/2010		DISTRICT: Vincennes
CONTRACT: IR-33040	COUNTY: Pike	PROJECT NO: 0902201
DES: 0902201	New Road Construction	PROGRAM CLASS:Major Moves - Major New
ROUTE: PR-69	Patoka River to SR 57	R/W CLEAR: 11/01/2010 R
RELINQ REQ: TBD	PRE QUAL CODES : A(A), B(A), C(A)	L/A CODE: 5370
DESIGNED ORG.:		DESIGNED BY: State
CORRIDOR: 294	PROJECT MANAGER: Malone Brian	READY FOR CONTRACT: 08/18/2010
<hr/>		
LETTING DATE: 11/30/2010		DISTRICT: Vincennes
CONTRACT: IR-33040	COUNTY: Pike	PROJECT NO: 0902223
DES: 0902223	New Bridge, Other	PROGRAM CLASS:Major Moves - Major New
ROUTE: PR-69	Over Pride's Creek (660+91 SB)	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES : A(A), B(A), C(A)	L/A CODE:
DESIGNED ORG.: Project Management		DESIGNED BY: State
CORRIDOR: 294	PROJECT MANAGER: Malone Brian	READY FOR CONTRACT: 08/18/2010
<hr/>		
LETTING DATE: 11/30/2010		DISTRICT: Vincennes
CONTRACT: IR-33040	COUNTY: Pike	PROJECT NO: 0902224
DES: 0902224	New Bridge, Other	PROGRAM CLASS:Major Moves - Major New
ROUTE: PR-69	Over Pride's Creek (659+78 NB)	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES : A(A), B(A), C(A)	L/A CODE:
DESIGNED ORG.: Project Management		DESIGNED BY: State
CORRIDOR: 294	PROJECT MANAGER: Malone Brian	READY FOR CONTRACT: 08/18/2010
<hr/>		
LETTING DATE: 11/30/2010		DISTRICT: Vincennes
CONTRACT: IR-33040	COUNTY: Pike	PROJECT NO: 0902266
DES: 0902266	Signs, Lighting, Signals And Markings	PROGRAM CLASS:Major Moves - Major New
ROUTE: PR-69	Patoka River to SR 57	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES : A(A), B(A), C(A)	L/A CODE:
DESIGNED ORG.: Project Management		DESIGNED BY: State
CORRIDOR: 294	PROJECT MANAGER: Malone Brian	READY FOR CONTRACT: 08/18/2010
<hr/>		
LETTING DATE: 11/30/2010		DISTRICT: Vincennes
CONTRACT: IR-33040	COUNTY: Pike	PROJECT NO: 0902267
DES: 0902267	Signs, Lighting, Signals And Markings	PROGRAM CLASS:Major Moves - Major New
ROUTE: PR-69	SR 57 to SR 61	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES : A(A), B(A), C(A)	L/A CODE:
DESIGNED ORG.: Project Management		DESIGNED BY: State
CORRIDOR: 294	PROJECT MANAGER: Malone Brian	READY FOR CONTRACT: 08/18/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Whitley and Jay counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Program Class/Ready for Contract. Includes projects like Bridge Painting, Bridge Replacement, and Traffic Signals Modernization.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

LETTING DATE: 12/08/2010 DISTRICT: Crawfordsville
CONTRACT: IR-29161 COUNTY: Tippecanoe PROJECT NO: 0819029
DES: 0300431 New Road Construction PROGRAM CLASS:Major Moves - Major New
ROUTE: US-231 From SR 26 to US 52 around the W side of W Lafayette R/W CLEAR: 06/01/2011 U
RELINQ REQ: Yes PRE QUAL CODES : A(A), C(A) L/A CODE: 4732
DESIGNED ORG.: Farrar, Garvey & Associates, LLC DESIGNED BY: State
CORRIDOR: 216 PROJECT MANAGER: Franklin Kenneth READY FOR CONTRACT: 09/15/2010

LETTING DATE: 12/08/2010 DISTRICT: Crawfordsville
CONTRACT: IR-29161 COUNTY: Tippecanoe PROJECT NO: 0901003
DES: 0901003 Traffic, Other PROGRAM CLASS:Major Moves - Major New
ROUTE: US-231 From SR 26 to US 52 around the W side of W Lafayette R/W CLEAR: 05/07/2007 N
RELINQ REQ: TBD PRE QUAL CODES : A(A), C(A) L/A CODE:
DESIGNED ORG.: DESIGNED BY: State
CORRIDOR: 216 PROJECT MANAGER: Franklin Kenneth READY FOR CONTRACT: 09/15/2010

LETTING DATE: 12/08/2010 DISTRICT: Crawfordsville
CONTRACT: IR-29161 COUNTY: Tippecanoe PROJECT NO: 0902162
DES: 0902162 Utility Relocation PROGRAM CLASS:Major Moves - Major New
ROUTE: US-231 Purdue utility relocation R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : A(A), C(A) L/A CODE:
DESIGNED ORG.: DESIGNED BY: State
CORRIDOR: 216 PROJECT MANAGER: Franklin Kenneth READY FOR CONTRACT: 09/15/2010

LETTING DATE: 12/08/2010 DISTRICT: Crawfordsville
CONTRACT: IR-29161 COUNTY: Tippecanoe PROJECT NO: 1000068
DES: 1000068 Utility Relocation PROGRAM CLASS:Major Moves - Major New
ROUTE: US-231 Western interceptor sewer R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : A(A), C(A) L/A CODE:
DESIGNED ORG.: DESIGNED BY: State
CORRIDOR: 216 PROJECT MANAGER: Franklin Kenneth READY FOR CONTRACT: 09/15/2010

LETTING DATE: 12/08/2010 DISTRICT: Crawfordsville
CONTRACT: IR-29161 COUNTY: Tippecanoe PROJECT NO: 1005275
DES: 1005275 Environmental Mitigation PROGRAM CLASS:Major Moves - Major New
ROUTE: US-231 Mitigation for Corridor 216 R/W CLEAR: 08/30/2010 C
RELINQ REQ: TBD PRE QUAL CODES : A(A), C(A) L/A CODE: 4143
DESIGNED ORG.: Contracting DESIGNED BY: State
CORRIDOR: 216 PROJECT MANAGER: Franklin Kenneth READY FOR CONTRACT: 09/15/2010

LETTING DATE: 12/08/2010 DISTRICT: Crawfordsville
CONTRACT: IR-29161 COUNTY: Tippecanoe PROJECT NO: 0816019
DES: 9700830 New Road Construction PROGRAM CLASS:Major Moves - Major New
ROUTE: US-231 05 mile N of Wabash River to SR 26 R/W CLEAR: 08/01/2010 C
RELINQ REQ: Yes PRE QUAL CODES : A(A), C(A) L/A CODE: 4143
DESIGNED ORG.: Hanson Engineers, Inc. DESIGNED BY: State
CORRIDOR: 216 PROJECT MANAGER: Franklin Kenneth READY FOR CONTRACT: 09/15/2010

LETTING DATE: 12/08/2010 DISTRICT: Crawfordsville
CONTRACT: IR-29161 COUNTY: Tippecanoe PROJECT NO: 0816019
DES: 9900831 New Br, Welded Steel Thru Girder PROGRAM CLASS:Major Moves - Major New
ROUTE: US-231 KB&S Railroad over US 231, 3.98 km N of SR 25 R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES : A(A), C(A) L/A CODE: 0
DESIGNED ORG.: Hanson Engineers, Inc. DESIGNED BY: State
CORRIDOR: 216 PROJECT MANAGER: Franklin Kenneth READY FOR CONTRACT: 09/15/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, Des, Route, Relinq Req, Designed Org, Corridor), Location (County, Description, Pre Qual Codes, Project Manager), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Designed By, Ready For Contract). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Gibson, Daviess, and Howard counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

LETTING DATE: 12/08/2010
CONTRACT: IR-33045 COUNTY: Daviess
DES: 0902122 New Bridge, Other
ROUTE: PR-69 Over North Overflow NB (1192+50)
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Project Management
CORRIDOR: 294 PROJECT MANAGER: Lemon Janelle
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/22/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-33045 COUNTY: Daviess
DES: 0902123 New Bridge, Other
ROUTE: PR-69 Over North Overflow SB (1192+50)
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Project Management
CORRIDOR: 294 PROJECT MANAGER: Lemon Janelle
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/22/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-33045 COUNTY: Daviess
DES: 0902129 New Bridge, Other
ROUTE: PR-69 CR550S over I69 (1243+51)
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Project Management
CORRIDOR: 294 PROJECT MANAGER: Lemon Janelle
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/22/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-33045 COUNTY: Daviess
DES: 0902132 New Bridge, Other
ROUTE: PR-69 Over I69 (1303+02)
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Project Management
CORRIDOR: 294 PROJECT MANAGER: Lemon Janelle
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/22/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-33045 COUNTY: Daviess
DES: 0902134 New Bridge, Other
ROUTE: PR-69 Over I69 (1348+66)
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Project Management
CORRIDOR: 294 PROJECT MANAGER: Lemon Janelle
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/22/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-33045 COUNTY: Daviess
DES: 0902137 New Bridge, Other
ROUTE: PR-69 Over Veale Creek NB (1384+00)
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Project Management
CORRIDOR: 294 PROJECT MANAGER: Lemon Janelle
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/22/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-33045 COUNTY: Daviess
DES: 0902140 New Bridge, Other
ROUTE: PR-69 Over Veale Creek SB (1384+00)
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.: Project Management
CORRIDOR: 294 PROJECT MANAGER: Lemon Janelle
DISTRICT: Vincennes
PROJECT NO:
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 09/22/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

LETTING DATE: 12/08/2010
CONTRACT: IR-33045 COUNTY: Daviess DISTRICT: Vincennes
DES: 0902142 New Bridge, Other PROJECT NO:
ROUTE: PR-69 Over UNT Veale Creek NB (1408+00) PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: TBD PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Project Management L/A CODE:
CORRIDOR: 294 PROJECT MANAGER: DESIGNED BY: State
READY FOR CONTRACT: 09/22/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-33045 COUNTY: Daviess DISTRICT: Vincennes
DES: 0902145 New Bridge, Other PROJECT NO:
ROUTE: PR-69 Over UNT Veale Creek SB (1408+00) PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: TBD PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Project Management L/A CODE:
CORRIDOR: 294 PROJECT MANAGER: Lemon Janelle DESIGNED BY: State
READY FOR CONTRACT: 09/22/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-33045 COUNTY: Daviess DISTRICT: Vincennes
DES: 0902148 New Bridge, Other PROJECT NO:
ROUTE: IR-1015 Over I69 PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: TBD PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Project Management L/A CODE:
CORRIDOR: 294 PROJECT MANAGER: Lemon Janelle DESIGNED BY: State
READY FOR CONTRACT: 09/22/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-33045 COUNTY: Daviess DISTRICT: Vincennes
DES: 0902150 New Bridge, Other PROJECT NO:
ROUTE: PR-69 Over I69 PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: TBD PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Project Management L/A CODE:
CORRIDOR: 294 PROJECT MANAGER: Lemon Janelle DESIGNED BY: State
READY FOR CONTRACT: 09/22/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-33045 COUNTY: Daviess DISTRICT: Vincennes
DES: 0902151 New Bridge, Other PROJECT NO:
ROUTE: PR-69 Over SR257 NB (1536+25) PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: TBD PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Project Management L/A CODE:
CORRIDOR: 294 PROJECT MANAGER: Lemon Janelle DESIGNED BY: State
READY FOR CONTRACT: 09/22/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-33045 COUNTY: Daviess DISTRICT: Vincennes
DES: 0902152 New Bridge, Other PROJECT NO:
ROUTE: PR-69 Over SR 257 SB (1536+25) PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: TBD PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Project Management L/A CODE:
CORRIDOR: 294 PROJECT MANAGER: Lemon Janelle DESIGNED BY: State
READY FOR CONTRACT: 09/22/2010

LETTING DATE: 12/08/2010
CONTRACT: IR-33045 COUNTY: Daviess DISTRICT: Vincennes
DES: 0902153 New Bridge, Other PROJECT NO:
ROUTE: PR-69 Over Hurricane Branch Creek NB (1543+00) PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: TBD PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Project Management L/A CODE:
CORRIDOR: 294 PROJECT MANAGER: Lemon Janelle DESIGNED BY: State
READY FOR CONTRACT: 09/22/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR, COUNTY, PROJECT MANAGER), Program Class, and District/Ready for Contract. Contains 10 project entries.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

LETTING DATE: 12/08/2010		DISTRICT: Vincennes
CONTRACT: IR-33045	COUNTY: Daviess	PROJECT NO:
DES: 0902229	New Bridge, Other	PROGRAM CLASS:Major Moves - Major New
ROUTE: PR-69	Ramp 3 (US50) over CSX Railroad	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Project Management		DESIGNED BY: State
CORRIDOR: 294	PROJECT MANAGER: Lemon Janelle	READY FOR CONTRACT: 09/22/2010

LETTING DATE: 12/08/2010		DISTRICT: Vincennes
CONTRACT: IR-33045	COUNTY: Daviess	PROJECT NO:
DES: 0902230	New Bridge, Other	PROGRAM CLASS:Major Moves - Major New
ROUTE: PR-69	Ramp 2 (US 50) over CSX Railroad	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Project Management		DESIGNED BY: State
CORRIDOR: 294	PROJECT MANAGER: Lemon Janelle	READY FOR CONTRACT: 09/22/2010

LETTING DATE: 12/08/2010		DISTRICT: Vincennes
CONTRACT: IR-33045	COUNTY: Daviess	PROJECT NO:
DES: 0902240	New Bridge, Other	PROGRAM CLASS:Major Moves - Major New
ROUTE: PR-69	Over CSX Railroad NBL (1639+95)	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Project Management		DESIGNED BY: State
CORRIDOR: 294	PROJECT MANAGER: Lemon Janelle	READY FOR CONTRACT: 09/22/2010

LETTING DATE: 12/08/2010		DISTRICT: Vincennes
CONTRACT: IR-33045	COUNTY: Daviess	PROJECT NO:
DES: 0902241	New Bridge, Other	PROGRAM CLASS:Major Moves - Major New
ROUTE: PR-69	Over CSX Railroad SB (1639+95)	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Project Management		DESIGNED BY: State
CORRIDOR: 294	PROJECT MANAGER: Lemon Janelle	READY FOR CONTRACT: 09/22/2010

LETTING DATE: 12/08/2010		DISTRICT: Vincennes
CONTRACT: IR-33045	COUNTY: Daviess	PROJECT NO:
DES: 0902271	Signs, Lighting, Signals And Markings	PROGRAM CLASS:Major Moves - Major New
ROUTE: PR-69	White River to CR 375S	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Project Management		DESIGNED BY: State
CORRIDOR: 294	PROJECT MANAGER: Lemon Janelle	READY FOR CONTRACT: 09/22/2010

LETTING DATE: 12/08/2010		DISTRICT: Vincennes
CONTRACT: IR-33045	COUNTY: Daviess	PROJECT NO:
DES: 0902272	Signs, Lighting, Signals And Markings	PROGRAM CLASS:Major Moves - Major New
ROUTE: PR-69	CR 375 to CSX Railroad	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Project Management		DESIGNED BY: State
CORRIDOR: 294	PROJECT MANAGER: Lemon Janelle	READY FOR CONTRACT: 09/22/2010

LETTING DATE: 12/08/2010		DISTRICT: Vincennes
CONTRACT: IR-33045	COUNTY: Daviess	PROJECT NO:
DES: 1005577	New Bridge, Other	PROGRAM CLASS:Major Moves - Major New
ROUTE: PR-69	Over UNT to Veale Creek, NB	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Project Management		DESIGNED BY: State
CORRIDOR: 294	PROJECT MANAGER: Lemon Janelle	READY FOR CONTRACT: 09/22/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR, COUNTY, PROJECT MANAGER), Program Class, and District/Project Info (District, Project No, R/W Clear, L/A Code, Designed By, Ready For Contract). Rows include projects in Daviess and Warrick counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

LETTING DATE: 12/08/2010		DISTRICT: Greenfield
CONTRACT: R-28793	COUNTY: Wayne	PROJECT NO: 4489009
DES: 0100463	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-38	9.52 miles E of SR 103 E jct	R/W CLEAR: 07/13/2009 C
RELINQ REQ: TBD	PRE QUAL CODES : C(B), E(E)	L/A CODE: 5032
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Griffin Gregory	READY FOR CONTRACT: 09/03/2010
LETTING DATE: 12/08/2010		DISTRICT: Vincennes
CONTRACT: R-30194	COUNTY: Vanderburgh	PROJECT NO: 0500144
DES: 0500144	New Road Construction	PROGRAM CLASS:Demonstration Project
ROUTE: IR-1012	University Parkway(Koressel Rd)from Marx Rd N to New Harmony Rd, Phase 3	R/W CLEAR: 07/27/2009 C
RELINQ REQ: TBD	PRE QUAL CODES : A(A), C(A)	L/A CODE:
DESIGNED ORG.: Program Development Division		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Foote Jaclyn	READY FOR CONTRACT: 08/27/2010
LETTING DATE: 12/08/2010		DISTRICT: Vincennes
CONTRACT: R-30194	COUNTY: Vanderburgh	PROJECT NO: 0500145
DES: 0500145	Road Rehabilitation (3R/4R Standards)	PROGRAM CLASS:Normal Project
ROUTE: IR-1013	University Parkway (Koressel Rd) from New Harmony Rd N to SR 66, Phase 4	R/W CLEAR: 07/27/2009 C
RELINQ REQ: TBD	PRE QUAL CODES : A(A), C(A)	L/A CODE:
DESIGNED ORG.: Contracting		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Foote Jaclyn	READY FOR CONTRACT: 08/27/2010
LETTING DATE: 12/08/2010		DISTRICT: Vincennes
CONTRACT: R-30194	COUNTY: Vanderburgh	PROJECT NO: 6582002
DES: 9381970	New Br, Comp.Cont.Steel Beam	PROGRAM CLASS:Normal Project
ROUTE: IR-1012	Bridge #2202 NB and #2203 SB over Little Creek on University Parkway	R/W CLEAR: 07/27/2009 C
RELINQ REQ: No	PRE QUAL CODES : A(A), C(A)	L/A CODE: 0
DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Foote Jaclyn	READY FOR CONTRACT: 08/27/2010
LETTING DATE: 12/08/2010		DISTRICT: LaPorte
CONTRACT: R-30324	COUNTY: LaPorte	PROJECT NO: 2063004
DES: 0014450	Intersection Improvement	PROGRAM CLASS:Normal Project
ROUTE: SR-2	At Forrester Rd, 4.86 miles W of SR 39	R/W CLEAR: 08/17/2010 C
RELINQ REQ: No	PRE QUAL CODES : B(A), C(B)	L/A CODE: 4418
DESIGNED ORG.: Troyer Group		DESIGNED BY: State
CORRIDOR:	PROJECT MANAGER: Ritzler Stephen	READY FOR CONTRACT: 09/15/2010
LETTING DATE: 12/08/2010		DISTRICT: Vincennes
CONTRACT: R-30553	COUNTY: Sullivan	PROJECT NO: 0400101
DES: 0400101	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-54	3.47 miles E of US 41	R/W CLEAR: 09/21/2009 C
RELINQ REQ: TBD	PRE QUAL CODES : C(B), E(E)	L/A CODE: 5129
DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.		DESIGNED BY: State
CORRIDOR:	PROJECT MANAGER: Markwell James	READY FOR CONTRACT: 09/02/2010
LETTING DATE: 12/08/2010		DISTRICT: Crawfordsville
CONTRACT: R-31160	COUNTY: Vigo	PROJECT NO: 0600660
DES: 0600660	Intersect. Improv. W/ New Signals	PROGRAM CLASS:Group II
ROUTE: ST-1003	Lafayette and Park Ave intersection improvement	R/W CLEAR: 06/25/2010 C
RELINQ REQ: TBD	PRE QUAL CODES : B(A)	L/A CODE:
DESIGNED ORG.: Hannum, Wagle & Cline		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Wink Michael	READY FOR CONTRACT: 08/18/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects like Pavement Replacement, Concrete and Bridge Deck Overlay.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Various, Marshall, Kosciusko, Vincennes, Marion, and Vermillion counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County/Project Manager, and District/Project Info (District, Project No, Program Class, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Vanderburgh, Various, Boone, Noble, and Steuben counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County/Project Manager, and District/Program Class/Ready for Contract. Includes projects in Allen, Lake, Hamilton, Martin, and Henry counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR, COUNTY, PROJECT MANAGER), Program Class, and District/Ready for Contract info. Includes projects like Scour Protection (Erosion), Bridge Deck Replacement, and Environmental Mitigation.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY, Description), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Contains 10 project entries.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

LETTING DATE: 01/12/2011
CONTRACT: IR-31120
COUNTY: Gibson
DISTRICT: Vincennes
PROJECT NO: 0900045
DES: 0900045 New Br, Comp.Cont.Pres.Conc.I-Beam
PROGRAM CLASS:Major Moves - Major New
ROUTE: SR-64 Bridge over W Fork Keg Creek
R/W CLEAR: 10/01/2007 N
RELINQ REQ: TBD PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.:
DESIGNED BY: State
CORRIDOR: 294 PROJECT MANAGER: Butts David
READY FOR CONTRACT: 10/20/2010

LETTING DATE: 01/12/2011
CONTRACT: IR-31120
COUNTY: Gibson
DISTRICT: Vincennes
PROJECT NO: 0900046
DES: 0900046 New Br, Comp.Cont.Pres.Conc.Bulb T-Beam
PROGRAM CLASS:Major Moves - Major New
ROUTE: SR-64 Bridge over I-69
R/W CLEAR: 10/01/2007 N
RELINQ REQ: TBD PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.:
DESIGNED BY: State
CORRIDOR: 294 PROJECT MANAGER: Butts David
READY FOR CONTRACT: 10/20/2010

LETTING DATE: 01/12/2011
CONTRACT: IR-31120
COUNTY: Gibson
DISTRICT: Vincennes
PROJECT NO: 0902192
DES: 0902192 Signs, Lighting, Signals And Markings
PROGRAM CLASS:Major Moves - Major New
ROUTE: PR-69 From 1.97 miles N of SR 68 to 0.60 miles N of SR 168
R/W CLEAR: 09/24/2009 N
RELINQ REQ: TBD PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.:
DESIGNED BY: State
CORRIDOR: 294 PROJECT MANAGER: Butts David
READY FOR CONTRACT: 10/20/2010

LETTING DATE: 01/12/2011
CONTRACT: IR-31120
COUNTY: Gibson
DISTRICT: Vincennes
PROJECT NO: 0902193
DES: 0902193 Signs, Lighting, Signals And Markings
PROGRAM CLASS:Major Moves - Major New
ROUTE: PR-69 From 0.03 miles N of SR 68 to 1.54 miles N of SR 68
R/W CLEAR: 09/24/2009 N
RELINQ REQ: TBD PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.:
DESIGNED BY: State
CORRIDOR: 294 PROJECT MANAGER: Butts David
READY FOR CONTRACT: 10/20/2010

LETTING DATE: 01/12/2011
CONTRACT: IR-33042
COUNTY: Pike
DISTRICT: Vincennes
PROJECT NO:
DES: 0902133 New Bridge, Other
PROGRAM CLASS:Major Moves - Major New
ROUTE: PR-69 SR 356 over I-69
R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.: Project Management
DESIGNED BY: State
CORRIDOR: 294 PROJECT MANAGER: Butts David
READY FOR CONTRACT: 10/20/2010

LETTING DATE: 01/12/2011
CONTRACT: IR-33042
COUNTY: Pike
DISTRICT: Vincennes
PROJECT NO:
DES: 0902135 New Bridge, Other
PROGRAM CLASS:Major Moves - Major New
ROUTE: PR-69 Over UNT Lick Creek, NB
R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.: Project Management
DESIGNED BY: State
CORRIDOR: 294 PROJECT MANAGER: Butts David
READY FOR CONTRACT: 10/20/2010

LETTING DATE: 01/12/2011
CONTRACT: IR-33042
COUNTY: Pike
DISTRICT: Vincennes
PROJECT NO:
DES: 0902136 New Bridge, Other
PROGRAM CLASS:Major Moves - Major New
ROUTE: PR-69 Over UNT Lick Creek, SB
R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.: Project Management
DESIGNED BY: State
CORRIDOR: 294 PROJECT MANAGER: Butts David
READY FOR CONTRACT: 10/20/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

LETTING DATE: 01/12/2011
CONTRACT: IR-33042 COUNTY: Pike DISTRICT: Vincennes
DES: 0902202 New Road Construction PROJECT NO: 0902202
ROUTE: PR-69 SR 61 to CR 650 PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: TBD PRE QUAL CODES : R/W CLEAR: 04/22/2011 L
DESIGNED ORG.: DESIGNED BY: State
CORRIDOR: 294 PROJECT MANAGER: Butts David READY FOR CONTRACT: 10/20/2010

LETTING DATE: 01/12/2011 DISTRICT: Vincennes
CONTRACT: IR-33042 COUNTY: Pike PROJECT NO:
DES: 0902268 Signs, Lighting, Signals And Markings PROGRAM CLASS:Major Moves - Major New
ROUTE: PR-69 SR 61 to CR 650 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Management DESIGNED BY: State
CORRIDOR: 294 PROJECT MANAGER: Butts David READY FOR CONTRACT: 10/20/2010

LETTING DATE: 01/12/2011 DISTRICT: Greenfield
CONTRACT: IR-33095 COUNTY: Hamilton PROJECT NO: 0400116
DES: 0400116 Bridge Rehabilitation Or Repair PROGRAM CLASS:Major Moves - Major New
ROUTE: US-31 146th Street over US 31 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Design Division DESIGNED BY: State
CORRIDOR: 228 PROJECT MANAGER: Pence Gary READY FOR CONTRACT: 10/20/2010

LETTING DATE: 01/12/2011 DISTRICT: Greenfield
CONTRACT: IR-33095 COUNTY: Hamilton PROJECT NO: 1000013
DES: 1000013 Added Travel Lanes PROGRAM CLASS:Major Moves - Major New
ROUTE: US-31 146th Street from Western Way to Lowes Way R/W CLEAR: 04/15/2011 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE: 5405
DESIGNED ORG.: DESIGNED BY: State
CORRIDOR: 228 PROJECT MANAGER: Pence Gary READY FOR CONTRACT: 10/20/2010

LETTING DATE: 01/12/2011 DISTRICT: Greenfield
CONTRACT: IR-33095 COUNTY: Hamilton PROJECT NO: 1000014
DES: 1000014 Signs, Lighting, Signals And Markings PROGRAM CLASS:Major Moves - Major New
ROUTE: US-31 146th Street from Western Way to Lowes Way R/W CLEAR: 04/15/2011 U
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: DESIGNED BY: State
CORRIDOR: 228 PROJECT MANAGER: Pence Gary READY FOR CONTRACT: 10/20/2010

LETTING DATE: 01/12/2011 DISTRICT: Vincennes
CONTRACT: IR-33633 COUNTY: Pike PROJECT NO:
DES: 0902138 New Bridge, Other PROGRAM CLASS:Major Moves - Major New
ROUTE: PR-69 CR 650N over I-69 R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Management DESIGNED BY: State
CORRIDOR: 294 PROJECT MANAGER: Butts David READY FOR CONTRACT: 10/20/2010

LETTING DATE: 01/12/2011 DISTRICT: Vincennes
CONTRACT: IR-33633 COUNTY: Pike PROJECT NO:
DES: 0902139 New Bridge, Other PROGRAM CLASS:Major Moves - Major New
ROUTE: PR-69 Over Mud Creek, NB R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES : L/A CODE:
DESIGNED ORG.: Project Management DESIGNED BY: State
CORRIDOR: 294 PROJECT MANAGER: Butts David READY FOR CONTRACT: 10/20/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 4 columns: Contract/Project Info, Description, Agency/Manager, and Status/Ready Date. Contains 10 project entries with details like 'CONTRACT: IR-33633', 'DES: 0902141', 'ROUTE: PR-69', etc.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with columns for Letting Date, Contract, County, District, Project No, Program Class, R/W Clear, L/A Code, Designed By, and Ready For Contract. Rows include projects in Dubois, Various, Bartholomew, and Greenfield counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 4 columns: Letting Date, Contract, Project Description, and District/Project Info. It lists 12 projects with details such as county, route, project manager, and ready-for-contract date.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

LETTING DATE: 01/12/2011		DISTRICT: LaPorte
CONTRACT: R-30764	COUNTY: Starke	PROJECT NO: 0900152
DES: 0900152	New Bridge, Other	PROGRAM CLASS:Normal Project
ROUTE: SR-23	At Koontz Lake Dam	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Lawson-Fisher Associates P.C.		DESIGNED BY: State
CORRIDOR:	PROJECT MANAGER: Corbin Daniel	READY FOR CONTRACT: 10/20/2010
LETTING DATE: 01/12/2011		DISTRICT: Crawfordsville
CONTRACT: R-31289	COUNTY: Tippecanoe	PROJECT NO: 0400938
DES: 0400938	New Road Construction	PROGRAM CLASS:Group II
ROUTE: IR-1001	McCarty Lane Extention from CR 550 E to SR 26	R/W CLEAR: 10/05/2010 C
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: DLZ Indiana, LLC		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Wink Michael	READY FOR CONTRACT: 10/20/2010
LETTING DATE: 01/12/2011		DISTRICT: Crawfordsville
CONTRACT: R-31290	COUNTY: Tippecanoe	PROJECT NO: 0501163
DES: 0501163	Road Reconstruction (3R/4R Standards)	PROGRAM CLASS:Demonstration Project
ROUTE: VA-VARI	Perimeter Pky in W Lafayette/Purdue U - Phase I A (Harrison St and Williams St)	R/W CLEAR: 08/04/2010 C
RELINQ REQ: TBD	PRE QUAL CODES : B(A), C(B)	L/A CODE:
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Wink Michael	READY FOR CONTRACT: 10/20/2010
LETTING DATE: 01/12/2011		DISTRICT: Crawfordsville
CONTRACT: R-31290	COUNTY: Tippecanoe	PROJECT NO: 1005621
DES: 1005621	Utility Relocation	PROGRAM CLASS:Demonstration Project
ROUTE: VA-VARI	Perimeter Pkwy in West Lafayette/Purdue University- Phase IA	R/W CLEAR: 08/16/2010 N
RELINQ REQ: TBD	PRE QUAL CODES : B(A), C(B)	L/A CODE:
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Wink Michael	READY FOR CONTRACT: 10/20/2010
LETTING DATE: 01/12/2011		DISTRICT: Seymour
CONTRACT: R-31761	COUNTY: Dearborn	PROJECT NO: 0710986
DES: 0710986	Bike/Pedestrian Facilities	PROGRAM CLASS:
ROUTE: SP-BIKE	Lesko Park Trail in Aurora	R/W CLEAR: 09/28/2010 C
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: GAI Consultants		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Flores Steven	READY FOR CONTRACT: 10/19/2010
LETTING DATE: 01/12/2011		DISTRICT: Greenfield
CONTRACT: R-32756	COUNTY: Madison	PROJECT NO: 9948068
DES: 0600127	Road Reconstruction (3R/4R Standards)	PROGRAM CLASS:
ROUTE: VA-VARI	CR 400 W(Layton Rd) from 1350 ft. N. of 67th St. to 73rd St.	R/W CLEAR: 09/29/2010 C
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Waddy Bret	READY FOR CONTRACT: 10/20/2010
LETTING DATE: 01/12/2011		DISTRICT: Greenfield
CONTRACT: R-32756	COUNTY: Madison	PROJECT NO: 9948067
DES: 0600128	Road Reconstruction (3R/4R Standards)	PROGRAM CLASS:
ROUTE: VA-VARI	67th St (CR 400 S) from Martin Luther King Dr (Pendleton Ave) to CR 400 W	R/W CLEAR: 09/29/2010 C
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Waddy Bret	READY FOR CONTRACT: 10/20/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

LETTING DATE: 01/12/2011		DISTRICT: Greenfield
CONTRACT: R-32857	COUNTY: Delaware	PROJECT NO: 0501034
DES: 0501034	Added Travel Lanes, Construct Turn Lanes	PROGRAM CLASS: Demonstration Project
ROUTE: ST-1009	Morrison Rd from Jackson to Keller - includes intersection improvement - Earmark	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: R. W. Armstrong & Associates, Inc.		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Waddy Bret	READY FOR CONTRACT: 10/19/2010
LETTING DATE: 01/12/2011		DISTRICT: Vincennes
CONTRACT: R-33057	COUNTY: Vanderburgh	PROJECT NO: 0810392
DES: 0810392	Bike/Pedestrian Facilities	PROGRAM CLASS: Normal Project
ROUTE: SP-BIKE	1600 ft S of Broadway to Nurrenbern Road - Phase 3	R/W CLEAR: 12/30/2009 C
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Foote Jaclyn	READY FOR CONTRACT: 10/20/2010
LETTING DATE: 01/12/2011		DISTRICT: LaPorte
CONTRACT: R-33075	COUNTY: Porter	PROJECT NO: 0810293
DES: 0810293	Other Intersection Improvement	PROGRAM CLASS: Group I
ROUTE: IR-1001	Relocate entrance to Portage HS on Airport Rd appx 1400' no of US6 at mile 23.1	R/W CLEAR: 07/13/2010 C
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: American Structurepoint, Inc.		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Powers James	READY FOR CONTRACT: 10/20/2010
LETTING DATE: 01/12/2011		DISTRICT: Greenfield
CONTRACT: R-33246	COUNTY: Rush	PROJECT NO: 0902288
DES: 0902288	New Road Construction	PROGRAM CLASS: Normal Project
ROUTE: ST-1001	16th Street from 400 ft. W. of N. Sexton Street to SR 3 (Phase I)	R/W CLEAR: 06/11/2010 C
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Program Development Division		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Waddy Bret	READY FOR CONTRACT: 10/19/2010
LETTING DATE: 01/12/2011		DISTRICT: Seymour
CONTRACT: R-33248	COUNTY: Washington	PROJECT NO: 0902209
DES: 0902209	Demolition, Remove Buildings, Foundations	PROGRAM CLASS: Normal Project
ROUTE: SR-56	1101 and 1105 E Hackberry Street, Salem Indiana	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Read Charles	READY FOR CONTRACT: 10/19/2010
LETTING DATE: 01/12/2011		DISTRICT: Crawfordsville
CONTRACT: R-33297	COUNTY: Warren	PROJECT NO: 0900191
DES: 0900191	HMA Overlay, Functional	PROGRAM CLASS: Normal Project
ROUTE: US-41	From 0.2 mi W of SR 55 to SR 63	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Crawfordsville - Production		DESIGNED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Sanders Melissa	READY FOR CONTRACT: 10/20/2010
LETTING DATE: 01/12/2011		DISTRICT: Fort Wayne
CONTRACT: R-33299	COUNTY: Adams	PROJECT NO: 1005740
DES: 1005740	Concrete Pavement Restoration (CPR)	PROGRAM CLASS: Pavement Preservation Initiative
ROUTE: US-27	From 0.11 miles N of US 33 to 4.54 miles N of US 33 (PPI)	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Braun Jennifer	READY FOR CONTRACT: 10/20/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, Description, Org, Manager), County, and District/Project Info (District, Project No, Program Class, R/W Clear, L/A Code, Designer, Ready For Contract).



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County, and District/Program Class/Ready for Contract. Includes projects like RS-33287, RS-33301, RS-33361, RS-33362, RS-33363, T-32238, and T-32239.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

LETTING DATE: 02/09/2011
CONTRACT: IR-28933
DES: 0710173
ROUTE: SR-60
RELINQ REQ: TBD
DESIGNED ORG.:
CORRIDOR: 171
COUNTY: Washington
New Bridge, Other Construction
Bridge over Market Street
PRE QUAL CODES :
PROJECT MANAGER: Shi Runfa
DISTRICT: Seymour
PROJECT NO: 0710173
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 12/15/2014 U
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/17/2010

LETTING DATE: 02/09/2011
CONTRACT: IR-28933
DES: 0900525
ROUTE: SR-60
RELINQ REQ: TBD
DESIGNED ORG.:
CORRIDOR: 171
COUNTY: Washington
New Bridge, Other
3 sided precast concrete structr over Tributary of Hoggatt Br 2230 ft S of SR 60
PRE QUAL CODES :
PROJECT MANAGER: Shi Runfa
DISTRICT: Seymour
PROJECT NO: 0900525
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 01/15/2014 U
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/17/2010

LETTING DATE: 02/09/2011
CONTRACT: IR-28933
DES: 0900526
ROUTE: SR-60
RELINQ REQ: TBD
DESIGNED ORG.:
CORRIDOR: 171
COUNTY: Washington
New Bridge, Other
3 sided precast concrete structr over Tributary of Hoggatt Br 100 ft N of SR 60
PRE QUAL CODES :
PROJECT MANAGER: Shi Runfa
DISTRICT: Seymour
PROJECT NO: 0900526
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 01/15/2014 U
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/17/2010

LETTING DATE: 02/09/2011
CONTRACT: IR-28933
DES: 0900527
ROUTE: SR-60
RELINQ REQ: TBD
DESIGNED ORG.:
CORRIDOR: 171
COUNTY: Washington
New Bridge, Other
3 sided precast structure over Tributary of Hoggatt Br 600 ft W of SR 60
PRE QUAL CODES :
PROJECT MANAGER: Shi Runfa
DISTRICT: Seymour
PROJECT NO: 0900527
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 01/15/2015 U
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/17/2010

LETTING DATE: 02/09/2011
CONTRACT: IR-28974
DES: 0600424
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.:
CORRIDOR: 228
COUNTY: Hamilton
New Interchange Construction
From 203rd Street to 216th Street
PRE QUAL CODES :
PROJECT MANAGER: Pence Gary
DISTRICT: Greenfield
PROJECT NO: 0600424
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 05/15/2011 U
L/A CODE: 5306
DESIGNED BY: State
READY FOR CONTRACT: 11/17/2010

LETTING DATE: 02/09/2011
CONTRACT: IR-28974
DES: 0710294
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.:
CORRIDOR: 228
COUNTY: Hamilton
New Bridge, Steel Construction
NB Bridge over SR 38
PRE QUAL CODES :
PROJECT MANAGER: Pence Gary
DISTRICT: Greenfield
PROJECT NO: 0710294
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 05/15/2011 U
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/17/2010

LETTING DATE: 02/09/2011
CONTRACT: IR-28974
DES: 0710295
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.:
CORRIDOR: 228
COUNTY: Hamilton
New Bridge, Steel Construction
SB bridge over SR 38
PRE QUAL CODES :
PROJECT MANAGER: Pence Gary
DISTRICT: Greenfield
PROJECT NO: 0710295
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 05/15/2011 U
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/17/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

LETTING DATE: 02/09/2011
CONTRACT: IR-28974
DES: 0900592
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.:
CORRIDOR: 228
COUNTY: Hamilton
Signs, Lighting, Signals And Markings
From 203rd Street to 216th Street
PRE QUAL CODES :
PROJECT MANAGER: Pence Gary
DISTRICT: Greenfield
PROJECT NO: 0900592
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 05/15/2011 U
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/17/2010

LETTING DATE: 02/09/2011
CONTRACT: IR-28974
DES: 0901404
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.:
CORRIDOR: 228
COUNTY: Hamilton
New Bridge, Other Construction
NB US 31 over Jones Ditch
PRE QUAL CODES :
PROJECT MANAGER: Pence Gary
DISTRICT: Greenfield
PROJECT NO: 0901404
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 05/15/2011 U
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/17/2010

LETTING DATE: 02/09/2011
CONTRACT: IR-28974
DES: 0901405
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.:
CORRIDOR: 228
COUNTY: Hamilton
New Bridge, Other Construction
Lindly Road and Ramp ES over Lindly Ditch
PRE QUAL CODES :
PROJECT MANAGER: Pence Gary
DISTRICT: Greenfield
PROJECT NO: 0901405
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 05/15/2011 U
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/17/2010

LETTING DATE: 02/09/2011
CONTRACT: IR-28974
DES: 0901407
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.:
CORRIDOR: 228
COUNTY: Hamilton
New Bridge, Other Construction
SR 38 bridge over Lindley Ditch
PRE QUAL CODES :
PROJECT MANAGER: Pence Gary
DISTRICT: Greenfield
PROJECT NO: 0901407
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 05/15/2011 U
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/17/2010

LETTING DATE: 02/09/2011
CONTRACT: IR-30131
DES: 0710727
ROUTE: SR-4
RELINQ REQ: TBD
DESIGNED ORG.:
CORRIDOR: 231
COUNTY: St. Joseph
Road Reconstruction (3R/4R Standards)
On SR 4 from existing US 31 to 800' E of New US 31
PRE QUAL CODES :
PROJECT MANAGER: Mills Trevor
DISTRICT: LaPorte
PROJECT NO: 0710727
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 05/17/2011 L
L/A CODE: 5270
DESIGNED BY: State
READY FOR CONTRACT: 11/17/2010

LETTING DATE: 02/09/2011
CONTRACT: IR-30131
DES: 0710728
ROUTE: SR-4
RELINQ REQ: TBD
DESIGNED ORG.:
CORRIDOR: 231
COUNTY: St. Joseph
New Bridge, Other
Bridge over Sheidler Hoffman Ditch
PRE QUAL CODES :
PROJECT MANAGER: Mills Trevor
DISTRICT: LaPorte
PROJECT NO: 0710728
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 05/17/2011 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/17/2010

LETTING DATE: 02/09/2011
CONTRACT: IR-30131
DES: 0710743
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.:
CORRIDOR: 231
COUNTY: St. Joseph
New Bridge, Other
NB bridge over CSX RR
PRE QUAL CODES :
PROJECT MANAGER: Mills Trevor
DISTRICT: LaPorte
PROJECT NO: 0710743
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 05/17/2011 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/17/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

LETTING DATE: 02/09/2011
CONTRACT: IR-30131 COUNTY: St. Joseph
DES: 0710744 New Bridge, Other
ROUTE: US-31 SB bridge over CSX RR
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: 231 PROJECT MANAGER: Mills Trevor
DISTRICT: LaPorte
PROJECT NO: 0710744
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 05/17/2011 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/17/2010

LETTING DATE: 02/09/2011
CONTRACT: IR-30131 COUNTY: St. Joseph
DES: 0710745 New Bridge, Other
ROUTE: US-31 NB bridge over Lehman Ditch
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: 231 PROJECT MANAGER: Mills Trevor
DISTRICT: LaPorte
PROJECT NO: 0710745
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 05/17/2011 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/17/2010

LETTING DATE: 02/09/2011
CONTRACT: IR-30131 COUNTY: St. Joseph
DES: 0710746 New Bridge, Other
ROUTE: US-31 SB bridge over Lehman Ditch
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: 231 PROJECT MANAGER: Mills Trevor
DISTRICT: LaPorte
PROJECT NO: 0710746
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 05/17/2011 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/17/2010

LETTING DATE: 02/09/2011
CONTRACT: IR-30131 COUNTY: St. Joseph
DES: 0710758 New Road, Paving Only
ROUTE: US-31 From 2000ft N of US 6 to 2000ft N of SR 4
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: 231 PROJECT MANAGER: Mills Trevor
DISTRICT: LaPorte
PROJECT NO: 0710758
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 05/17/2011 L
L/A CODE: 5263
DESIGNED BY: State
READY FOR CONTRACT: 11/17/2010

LETTING DATE: 02/09/2011
CONTRACT: IR-30131 COUNTY: St. Joseph
DES: 0810358 New Bridge, Other
ROUTE: SR-4 Bridge over Sheidler Bunch Ditch
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: 231 PROJECT MANAGER: Mills Trevor
DISTRICT: LaPorte
PROJECT NO: 0810358
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 05/17/2011 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 11/17/2010

LETTING DATE: 02/09/2011
CONTRACT: IR-30145 COUNTY: Marshall
DES: 0710796 Environmental Mitigation
ROUTE: US-31 Wetland Construction
RELINQ REQ: TBD PRE QUAL CODES :
DESIGNED ORG.:
CORRIDOR: 231 PROJECT MANAGER: Mills Trevor
DISTRICT: LaPorte
PROJECT NO: 0710796
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 08/04/2011 L
L/A CODE: 5124
DESIGNED BY: State
READY FOR CONTRACT: 11/17/2010

LETTING DATE: 02/09/2011
CONTRACT: IR-30695 COUNTY: LaPorte
DES: 0201302 Added Travel Lanes
ROUTE: US-421 From S jct of SR 2 to N jct of SR 2
RELINQ REQ: TBD PRE QUAL CODES : A(A), C(B)
DESIGNED ORG.: First Group Engineering, Inc.
CORRIDOR: 257 PROJECT MANAGER: Mills Trevor
DISTRICT: LaPorte
PROJECT NO: 0201302
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 11/10/2010 R
L/A CODE: 5125
DESIGNED BY: State
READY FOR CONTRACT: 09/15/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Program Class/Ready for Contract. Rows include projects like 'Signs, Lighting, Signals And Markings' in LaPorte and 'Added Travel Lanes' in Marion.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

LETTING DATE: 02/09/2011
CONTRACT: IR-30777 COUNTY: Marion DISTRICT: Greenfield
DES: 1000043 Signing PROJECT NO: 1000043
ROUTE: I-465 I-465 from 75th Street to Fall Creek PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: TBD PRE QUAL CODES : A(A), C(A), D(B) R/W CLEAR: 04/06/2010 N
DESIGNED ORG.: L/A CODE:
CORRIDOR: 002 PROJECT MANAGER: Gottschalk Michelle DESIGNED BY: State
READY FOR CONTRACT: 05/12/2010

LETTING DATE: 02/09/2011
CONTRACT: IR-30777 COUNTY: Marion DISTRICT: Greenfield
DES: 1000044 Lighting PROJECT NO: 1000044
ROUTE: I-465 I-465 from 75th Street to Fall Creek PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: TBD PRE QUAL CODES : A(A), C(A), D(B) R/W CLEAR: 04/06/2010 N
DESIGNED ORG.: L/A CODE:
CORRIDOR: 002 PROJECT MANAGER: Gottschalk Michelle DESIGNED BY: State
READY FOR CONTRACT: 05/12/2010

LETTING DATE: 02/09/2011
CONTRACT: IR-30845 COUNTY: Carroll DISTRICT: LaPorte
DES: 0300694 New Road Construction PROJECT NO: 0715016
ROUTE: SR-25 Fr 0.42 mi E of Tipp/Carroll CL to 0.15 mi E of US 421 (Segment 2 - Phase A) PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: Yes PRE QUAL CODES : R/W CLEAR: 03/15/2010 R
DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc. L/A CODE: 4934
CORRIDOR: 098 PROJECT MANAGER: Earl James DESIGNED BY: State
READY FOR CONTRACT: 11/17/2010

LETTING DATE: 02/09/2011
CONTRACT: IR-30845 COUNTY: Carroll DISTRICT: LaPorte
DES: 0500632 New Interchange Construction PROJECT NO: 0500632
ROUTE: SR-25 New interchange at SR 25 and US 421/SR 39 (Part of Segment 2 - Phase A) PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: TBD PRE QUAL CODES : R/W CLEAR: 05/01/2010 R
DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc. L/A CODE:
CORRIDOR: 098 PROJECT MANAGER: Earl James DESIGNED BY: State
READY FOR CONTRACT: 11/17/2010

LETTING DATE: 02/09/2011
CONTRACT: IR-30845 COUNTY: Carroll DISTRICT: LaPorte
DES: 0710574 New Br, Special PROJECT NO: 0710574
ROUTE: SR-25 New interchange at SR 25 and US 421/SR 39 (Part of Segment 2 - Phase A) PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: TBD PRE QUAL CODES : R/W CLEAR: 03/15/2010 R
DESIGNED ORG.: Contracting L/A CODE:
CORRIDOR: 098 PROJECT MANAGER: Earl James DESIGNED BY: State
READY FOR CONTRACT: 11/17/2010

LETTING DATE: 02/09/2011
CONTRACT: IR-30845 COUNTY: Carroll DISTRICT: LaPorte
DES: 0901668 New Bridge, Other Construction PROJECT NO: 0901668
ROUTE: SR-25 Bridge over Bridge Creek (upstream) NB PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: TBD PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Design Division L/A CODE:
CORRIDOR: 098 PROJECT MANAGER: Earl James DESIGNED BY: State
READY FOR CONTRACT: 11/17/2010

LETTING DATE: 02/09/2011
CONTRACT: IR-30845 COUNTY: Carroll DISTRICT: LaPorte
DES: 0901669 New Bridge, Other Construction PROJECT NO: 0901669
ROUTE: SR-25 Bridge over Bridge Creek (upstream) SB PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: TBD PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Design Division L/A CODE:
CORRIDOR: 098 PROJECT MANAGER: Earl James DESIGNED BY: State
READY FOR CONTRACT: 11/17/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR, COUNTY, PROJECT MANAGER), Program Class, and District/Ready for Contract info. Includes projects like New Bridge Construction, Bridge over Rock Creek, and Rest Area Modernization.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Contract/Project Details, County, and District/Program Class. Rows include projects like 'Small Structure Replacement' in Rush County and 'Intersect. Improv. W/ Added Turn Lanes' in Allen County.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

LETTING DATE: 02/09/2011		DISTRICT: Vincennes
CONTRACT: R-30279	COUNTY: Spencer	PROJECT NO: 0400558
DES: 0400558	Small Structure, Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-161	2.85 miles N of SR 66	R/W CLEAR: 06/14/2010 C
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE: 5145
DESIGNED ORG.: Stephen J. Christian & Associates		DESIGNED BY: State
CORRIDOR:	PROJECT MANAGER: Markwell James	READY FOR CONTRACT: 10/29/2010
LETTING DATE: 02/09/2011		DISTRICT: Fort Wayne
CONTRACT: R-31935	COUNTY: Kosciusko	PROJECT NO: 1796003
DES: 0101485	Added Travel Lanes, Construct Turn Lanes	PROGRAM CLASS:Normal Project
ROUTE: SR-15	At CR 100 South / Rozella Road	R/W CLEAR: 06/28/2010 C
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE: 5183
DESIGNED ORG.: Strand, Assoc., Inc		DESIGNED BY: Ft. Wayne District
CORRIDOR:	PROJECT MANAGER: Hoff Russell	READY FOR CONTRACT: 11/09/2010
LETTING DATE: 02/09/2011		DISTRICT: Crawfordsville
CONTRACT: R-32009	COUNTY: Vigo	PROJECT NO: 0100698
DES: 0100698	Curve Correction	PROGRAM CLASS:Normal Project
ROUTE: SR-63	From 2.5 miles to 3.25 miles N of SR 246	R/W CLEAR: 09/30/2011 R
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE: 4746
DESIGNED ORG.: Clark Dietz		DESIGNED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Dieckmeyer Ellie	READY FOR CONTRACT: 11/17/2010
LETTING DATE: 02/09/2011		DISTRICT: Crawfordsville
CONTRACT: R-32009	COUNTY: Vigo	PROJECT NO: 9999217
DES: 0801071	Curve Correction	PROGRAM CLASS:Normal Project
ROUTE: SR-63	Curve from 0.1 to 0.3 mi S of Harlan rd	R/W CLEAR: 09/30/2011 R
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE: 5402
DESIGNED ORG.: Crawfordsville - Technical Services		DESIGNED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Dieckmeyer Ellie	READY FOR CONTRACT: 11/17/2010
LETTING DATE: 02/09/2011		DISTRICT: Crawfordsville
CONTRACT: R-32009	COUNTY: Vigo	PROJECT NO: 0900185
DES: 0900185	HMA Overlay, Preventive Maintenance	PROGRAM CLASS:Normal Project
ROUTE: SR-63	from SR 246 to 4.22 mi S of I-70	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Crawfordsville - Production		DESIGNED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Dieckmeyer Ellie	READY FOR CONTRACT: 11/17/2010
LETTING DATE: 02/09/2011		DISTRICT: Crawfordsville
CONTRACT: R-32058	COUNTY: Various	PROJECT NO: 0900174
DES: 0900174	Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: I-65	Various locations	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Crawfordsville - Production		DESIGNED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Gilyeat Richard	READY FOR CONTRACT: 11/17/2010
LETTING DATE: 02/09/2011		DISTRICT: Vincennes
CONTRACT: R-32606	COUNTY: Greene	PROJECT NO: 0200749
DES: 0200749	Curve Correction	PROGRAM CLASS:Normal Project
ROUTE: SR-59	0.5 mile N of SR 67	R/W CLEAR: 04/15/2011 R
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE: 4969
DESIGNED ORG.: Vincennes - Construction		DESIGNED BY: State
CORRIDOR:	PROJECT MANAGER: Painter Linda	READY FOR CONTRACT: 11/17/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative/Status (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows include projects in Cass, Blackford, Franklin, and Various counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR, COUNTY, PROJECT MANAGER), Program Class, and District/Project Info (District, Project No, Program Class, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

LETTING DATE: 03/09/2011		DISTRICT: Fort Wayne
CONTRACT: B-33002	COUNTY: Allen	PROJECT NO: 0400586
DES: 0400586	Bridge Rehabilitation Or Repair	PROGRAM CLASS:Group I
ROUTE: IR-1001	Spring Street; bridge over Norfolk Southern Railroad (Bridge #524)	R/W CLEAR: 10/16/2010 U
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Smith Gregory	READY FOR CONTRACT: 12/01/2010
LETTING DATE: 03/09/2011		DISTRICT: LaPorte
CONTRACT: B-33424	COUNTY: Lake	PROJECT NO: 1005719
DES: 1005719	Br Repl, Comp.Steel Beam (Simple Span)	PROGRAM CLASS:Normal Project
ROUTE: I-80	Martin Luther King Street over I-80/94 in Gary	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Planning & Program		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Ritzler Stephen	READY FOR CONTRACT: 12/15/2010
LETTING DATE: 03/09/2011		DISTRICT: LaPorte
CONTRACT: IB-30998	COUNTY: Lake	PROJECT NO: 0501119
DES: 0501119	Bridge Rehabilitation Or Repair	PROGRAM CLASS:Normal Project
ROUTE: SR-912	Rebuild Ramp D	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.		DESIGNED BY: State
CORRIDOR: 912	PROJECT MANAGER: Pangallo John	READY FOR CONTRACT: 12/15/2010
LETTING DATE: 03/09/2011		DISTRICT: Crawfordsville
CONTRACT: IR-30692	COUNTY: Boone	PROJECT NO: 0200007
DES: 0200007	Br Repl, Steel Girder	PROGRAM CLASS:Major Moves - Major New
ROUTE: I-65	SR 39 bridge over I-65 (Phase II)	R/W CLEAR: 04/26/2011 L
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Design Division		DESIGNED BY: State
CORRIDOR: 010	PROJECT MANAGER: Mills Trevor	READY FOR CONTRACT: 01/19/2011
LETTING DATE: 03/09/2011		DISTRICT: Crawfordsville
CONTRACT: IR-30692	COUNTY: Boone	PROJECT NO: 0600304
DES: 0600304	Added Travel Lanes	PROGRAM CLASS:Major Moves - Major New
ROUTE: I-65	From 0.5 mi S of CR 100 E to US 52 (Phase II)	R/W CLEAR: 04/26/2011 L
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: State
CORRIDOR: 010	PROJECT MANAGER: Mills Trevor	READY FOR CONTRACT: 01/19/2011
LETTING DATE: 03/09/2011		DISTRICT: Crawfordsville
CONTRACT: IR-30692	COUNTY: Boone	PROJECT NO: 0800481
DES: 0800481	Interchange Modification	PROGRAM CLASS:Major Moves - Major New
ROUTE: I-65	Interchange modification at Lafayette Ave (Phase II)	R/W CLEAR: 04/26/2011 L
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: State
CORRIDOR: 010	PROJECT MANAGER: Mills Trevor	READY FOR CONTRACT: 01/19/2011
LETTING DATE: 03/09/2011		DISTRICT: Crawfordsville
CONTRACT: IR-30692	COUNTY: Boone	PROJECT NO: 0800482
DES: 0800482	Bridge Replacement, Concrete	PROGRAM CLASS:Major Moves - Major New
ROUTE: I-65	I-65 over Prarie Creek (North Crossing) bridge replacement (Phase II)	R/W CLEAR: 04/26/2011 L
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: State
CORRIDOR: 010	PROJECT MANAGER: Mills Trevor	READY FOR CONTRACT: 01/19/2011



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

LETTING DATE: 03/09/2011
CONTRACT: IR-30692
COUNTY: Boone
DISTRICT: Crawfordsville
PROJECT NO: 0900831
DES: 0900831 Bridge Deck Replacement
PROGRAM CLASS:Major Moves - Major New
ROUTE: I-65 Bridge over Prairie Crk & Abandoned RR, 0.55 mi N of SR 32 (SBL) Phase II
R/W CLEAR: 04/26/2011 L
RELINQ REQ: TBD PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.:
DESIGNED BY: State
CORRIDOR: 010 PROJECT MANAGER: Mills Trevor
READY FOR CONTRACT: 01/19/2011

LETTING DATE: 03/09/2011
CONTRACT: IR-30692
COUNTY: Boone
DISTRICT: Crawfordsville
PROJECT NO: 0900832
DES: 0900832 Signs, Lighting, Signals And Markings
PROGRAM CLASS:Major Moves - Major New
ROUTE: I-65 I-65 from 0.5 mi S of CR 100 E to US 52 interchange (Phase II)
R/W CLEAR: 04/26/2011 L
RELINQ REQ: TBD PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.:
DESIGNED BY: State
CORRIDOR: 010 PROJECT MANAGER: Mills Trevor
READY FOR CONTRACT: 01/19/2011

LETTING DATE: 03/09/2011
CONTRACT: IR-30692
COUNTY: Boone
DISTRICT: Crawfordsville
PROJECT NO: 0900903
DES: 0900903 Bridge Deck Replacement
PROGRAM CLASS:Major Moves - Major New
ROUTE: I-65 Bridge over Prairie Crk & Abandoned RR, 0.55 mi N of SR 32 (NBL) Phase II
R/W CLEAR: 04/26/2011 L
RELINQ REQ: TBD PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.:
DESIGNED BY: State
CORRIDOR: 010 PROJECT MANAGER: Mills Trevor
READY FOR CONTRACT: 01/19/2011

LETTING DATE: 03/09/2011
CONTRACT: IR-30692
COUNTY: Boone
DISTRICT: Crawfordsville
PROJECT NO: 0901817
DES: 0901817 Its Traffic Management Systems
PROGRAM CLASS:Normal Project
ROUTE: I-65 From 0.5 mile S of CR 100S to US 52 (Phase II)
R/W CLEAR:
RELINQ REQ: No PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.: Traffic Management
DESIGNED BY: State
CORRIDOR: 010 PROJECT MANAGER: Mills Trevor
READY FOR CONTRACT: 12/01/2010

LETTING DATE: 03/09/2011
CONTRACT: IR-30847
COUNTY: Carroll
DISTRICT: LaPorte
PROJECT NO: 0401016
DES: 0401016 New Bridge Construction
PROGRAM CLASS:Major Moves - Major New
ROUTE: SR-25 Bridge over Bridge Creek NB (Segment 2 - Phase B)
R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.
DESIGNED BY: State
CORRIDOR: 098 PROJECT MANAGER: Earl James
READY FOR CONTRACT: 12/15/2010

LETTING DATE: 03/09/2011
CONTRACT: IR-30847
COUNTY: Carroll
DISTRICT: LaPorte
PROJECT NO: 0401018
DES: 0401018 New Bridge Construction
PROGRAM CLASS:Major Moves - Major New
ROUTE: SR-25 CR 200N over SR 25 (Segment 2 - Phase B)
R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.
DESIGNED BY: State
CORRIDOR: 098 PROJECT MANAGER: Earl James
READY FOR CONTRACT: 12/15/2010

LETTING DATE: 03/09/2011
CONTRACT: IR-30847
COUNTY: Carroll
DISTRICT: LaPorte
PROJECT NO: 0710573
DES: 0710573 New Br, Special
PROGRAM CLASS:Major Moves - Major New
ROUTE: SR-25 Bridge over Bridge Creek SB (Segment 2 - Phase B)
R/W CLEAR:
RELINQ REQ: TBD PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.: Design Division
DESIGNED BY: State
CORRIDOR: 098 PROJECT MANAGER: Earl James
READY FOR CONTRACT: 12/15/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Carroll, Marion, Perry, and Owen counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

LETTING DATE: 03/09/2011
CONTRACT: R-27156
DES: 0300049
ROUTE: US-41
RELINQ REQ: TBD
DESIGNED ORG.: United Consulting Engineers, Inc.
CORRIDOR:
COUNTY: Lake
Road Reconstruction (3R/4R Standards)
From N of Ridge Road to Little Calumet River (Phase IA)
PRE QUAL CODES :
PROJECT MANAGER: Ritzler Stephen
DISTRICT: LaPorte
PROJECT NO: 0194025
PROGRAM CLASS:Major Moves - Major Pave
R/W CLEAR: 12/15/1990 N
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2010

LETTING DATE: 03/09/2011
CONTRACT: R-27156
DES: 0300312
ROUTE: US-41
RELINQ REQ: TBD
DESIGNED ORG.: United Consulting Engineers, Inc.
CORRIDOR:
COUNTY: Lake
Sign Modernization (Series Of Units)
From N of Ridge Road to Little Calumet River (Phase IA)
PRE QUAL CODES :
PROJECT MANAGER: Ritzler Stephen
DISTRICT: LaPorte
PROJECT NO: 0194025
PROGRAM CLASS:Major Moves - Major Pave
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2010

LETTING DATE: 03/09/2011
CONTRACT: R-27156
DES: 9135690
ROUTE: US-41
RELINQ REQ: No
DESIGNED ORG.: United Consulting Engineers, Inc.
CORRIDOR:
COUNTY: Lake
Bridge Removal
Bridge over abandoned railroads, 0.93 mile S of I-80 (Phase IA)
PRE QUAL CODES :
PROJECT MANAGER: Ritzler Stephen
DISTRICT: LaPorte
PROJECT NO: 0194025
PROGRAM CLASS:Major Moves - Major Pave
R/W CLEAR: 05/08/1994 N
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2010

LETTING DATE: 03/09/2011
CONTRACT: R-27156
DES: 953362P
ROUTE: US-41
RELINQ REQ: No
DESIGNED ORG.: United Consulting Engineers, Inc.
CORRIDOR:
COUNTY: Lake
Traffic Signals Modernization
At Maplewood Court(Phase IA)
PRE QUAL CODES :
PROJECT MANAGER: Ritzler Stephen
DISTRICT: LaPorte
PROJECT NO: 0194025
PROGRAM CLASS:Major Moves - Major Pave
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2010

LETTING DATE: 03/09/2011
CONTRACT: R-27156
DES: 953362R
ROUTE: US-41
RELINQ REQ: No
DESIGNED ORG.: United Consulting Engineers, Inc.
CORRIDOR:
COUNTY: Lake
Traffic Signals Modernization
At 81st St (Phase IA)
PRE QUAL CODES :
PROJECT MANAGER: Ritzler Stephen
DISTRICT: LaPorte
PROJECT NO: 0194025
PROGRAM CLASS:Major Moves - Major Pave
R/W CLEAR:
L/A CODE: 0
DESIGNED BY: State
READY FOR CONTRACT: 12/15/2010

LETTING DATE: 03/09/2011
CONTRACT: R-28910
DES: 0101420
ROUTE: SR-32
RELINQ REQ: TBD
DESIGNED ORG.: H. Stewart Kline & Assoc.
CORRIDOR:
COUNTY: Madison
Small Structure Replacement
1.81 miles E of SR 13
PRE QUAL CODES :
PROJECT MANAGER: Afzaal Mohsin
DISTRICT: Greenfield
PROJECT NO: 0101420
PROGRAM CLASS:Normal Project
R/W CLEAR: 01/15/2009 C
L/A CODE: 4870
DESIGNED BY: State
READY FOR CONTRACT: 12/01/2010

LETTING DATE: 03/09/2011
CONTRACT: R-29177
DES: 0400025
ROUTE: ST-1001
RELINQ REQ: TBD
DESIGNED ORG.: Burgess & Niple, LTD.
CORRIDOR:
COUNTY: Wayne
Road Reconstruction (3R/4R Standards)
Salisbury Rd., from 200 ft. N of Industries Rd to 1000 ft N of NW L St (PH I).
PRE QUAL CODES :
PROJECT MANAGER: Waddy Bret
DISTRICT: Greenfield
PROJECT NO: 9989036
PROGRAM CLASS:Normal Project
R/W CLEAR: 12/01/2011 U
L/A CODE:
DESIGNED BY: Local
READY FOR CONTRACT: 12/01/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Program Class/Ready for Contract. Includes projects in Henry, Jefferson, LaPorte, Fayette, and Wayne counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Ripley, Lawrence, Noble, Bartholomew, Randolph, Carroll, and Allen counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative/Status (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Allen, Dearborn, and Lake counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with columns for Letting Date, Contract, County, District, Project No, Description, Program Class, R/W Clear, L/A Code, Designed By, and Ready For Contract. It lists 12 projects across various counties including Orange, Clinton, Tippecanoe, Hendricks, and Jackson.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, Des, Route, Relinq Req, Designed Org, Corridor), Location (County), and Administrative Info (District, Project No, Program Class, R/W Clear, L/A Code, Designed By, Ready For Contract). Rows include projects in Jackson, Warren, Clark, and Various counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

LETTING DATE: 03/09/2011
CONTRACT: R-33637 COUNTY: Marion DISTRICT: Greenfield
DES: 1006004 Median Construction PROJECT NO: 1006004
ROUTE: US-40 From west of I-465 (Mitchner Ave.) to Franklin Road PROGRAM CLASS:Normal Project
RELINQ REQ: PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: DESIGNED BY: Greenfield District
CORRIDOR: PROJECT MANAGER: Blake Mark READY FOR CONTRACT: 12/01/2010

LETTING DATE: 03/09/2011
CONTRACT: R-33641 COUNTY: Delaware DISTRICT: Greenfield
DES: 1005847 Road Reconstruction (3R/4R Standards) PROJECT NO: 1005847
ROUTE: ST-1032 Riverside Ave from 200 ft W to 540 ft E of McKinley Ave.(Ph 3) PROGRAM CLASS:
RELINQ REQ: TBD PRE QUAL CODES : R/W CLEAR: 12/01/2010 U
DESIGNED ORG.: Program Development Division DESIGNED BY: Local
CORRIDOR: PROJECT MANAGER: Waddy Bret READY FOR CONTRACT: 12/01/2010

LETTING DATE: 03/09/2011
CONTRACT: R-33641 COUNTY: Delaware DISTRICT: Greenfield
DES: 1006018 Utility Relocation PROJECT NO: 1006018
ROUTE: ST-1032 Riverside Ave from 200ft W to 500 ft E of McKinley Ave.(Ph 3) PROGRAM CLASS:
RELINQ REQ: PRE QUAL CODES : R/W CLEAR: 12/01/2010 U
DESIGNED ORG.: Greenfield - Planning & Program DESIGNED BY: Local
CORRIDOR: PROJECT MANAGER: Waddy Bret READY FOR CONTRACT: 12/01/2010

LETTING DATE: 03/09/2011
CONTRACT: RS-30685 COUNTY: Vanderburgh DISTRICT: Vincennes
DES: 0800088 HMA Overlay, Preventive Maintenance PROJECT NO: 0800088
ROUTE: SR-62 8.41 miles E of SR 69 to 2.64 mile W of US 41 PROGRAM CLASS:Normal Project
RELINQ REQ: TBD PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Vincennes - Production DESIGNED BY: Vincennes District
CORRIDOR: PROJECT MANAGER: Estes Michael READY FOR CONTRACT: 12/15/2010

LETTING DATE: 03/09/2011
CONTRACT: RS-30769 COUNTY: Various DISTRICT: Fort Wayne
DES: 0800159 HMA Overlay, Functional PROJECT NO: 0800159
ROUTE: SR-120 From SR 13 to SR 5 in Elkhart and LaGrange Counties PROGRAM CLASS:Normal Project
RELINQ REQ: TBD PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Fort Wayne - Production DESIGNED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Braun Jennifer READY FOR CONTRACT: 12/01/2010

LETTING DATE: 03/09/2011
CONTRACT: RS-30771 COUNTY: Wabash DISTRICT: Fort Wayne
DES: 0800161 HMA Overlay, Functional PROJECT NO: 0800161
ROUTE: SR-124 From SR 13 to SR 15 PROGRAM CLASS:Normal Project
RELINQ REQ: TBD PRE QUAL CODES : R/W CLEAR: 12/01/2010 L
DESIGNED ORG.: Fort Wayne - Production DESIGNED BY: Ft. Wayne District
CORRIDOR: PROJECT MANAGER: Braun Jennifer READY FOR CONTRACT: 12/01/2010

LETTING DATE: 03/09/2011
CONTRACT: RS-31360 COUNTY: Vigo DISTRICT: Crawfordsville
DES: 0800118 Surface Treatment, Microsurface PROJECT NO: 0800118
ROUTE: SR-46 From US 40 to I-70 PROGRAM CLASS:Pavement Preservation Initiative
RELINQ REQ: TBD PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: DESIGNED BY: Crawfordsville District
CORRIDOR: PROJECT MANAGER: Gilyeat Richard READY FOR CONTRACT: 12/15/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

LETTING DATE: 03/09/2011
CONTRACT: RS-32887
DES: 0901864
ROUTE: SR-32
RELINQ REQ: TBD
DESIGNED ORG.: Greenfield - Production
CORRIDOR:
COUNTY: Randolph
Surface Treatment, Microsurface
From West City Limits to McDonald Drive E of US 27
PRE QUAL CODES :
PROJECT MANAGER: Tilahun Alebachew
DISTRICT: Greenfield
PROJECT NO: 0901864
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 12/01/2010

LETTING DATE: 03/09/2011
CONTRACT: RS-33190
DES: 1005437
ROUTE: SR-111
RELINQ REQ: TBD
DESIGNED ORG.: Seymour - Planning & Program
CORRIDOR:
COUNTY: Harrison
Patch And Rehab Bituminous Pavement
Old Dam 43 Road to SR-211
PRE QUAL CODES :
PROJECT MANAGER: Allman Craig
DISTRICT: Seymour
PROJECT NO: 1005437
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 12/15/2010

LETTING DATE: 03/09/2011
CONTRACT: RS-33322
DES: 1005548
ROUTE: US-36
RELINQ REQ: TBD
DESIGNED ORG.: Greenfield - Production
CORRIDOR:
COUNTY: Henry
Surface Treatment, PM
From 0.65 miles W to 0.26 miles W of SR 3
PRE QUAL CODES :
PROJECT MANAGER: Afzaal Mohsin
DISTRICT: Greenfield
PROJECT NO: 1005548
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 12/01/2010

LETTING DATE: 03/09/2011
CONTRACT: RS-33323
DES: 1005692
ROUTE: VA-VARI
RELINQ REQ: TBD
DESIGNED ORG.: Greenfield - Production
CORRIDOR:
COUNTY: Marion
Pavement, Other
Various ramps on Interstates in Marion County (See Project Log)
PRE QUAL CODES :
PROJECT MANAGER: Blake Mark
DISTRICT: Greenfield
PROJECT NO: 1005692
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: Greenfield District
READY FOR CONTRACT: 12/01/2010

LETTING DATE: 03/09/2011
CONTRACT: T-31022
DES: 0710303
ROUTE: I-465
RELINQ REQ: No
DESIGNED ORG.: Traffic Management
CORRIDOR:
COUNTY: Various
Its Traveller Informations Systems
Travel Time Signs in Indianapolis Area on I-465, I-65, I-69 & I-70
PRE QUAL CODES :
PROJECT MANAGER: Wells Timothy
DISTRICT: Greenfield
PROJECT NO: 0710303
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 12/01/2010

LETTING DATE: 03/09/2011
CONTRACT: T-33294
DES: 1005703
ROUTE: I-65
RELINQ REQ: TBD
DESIGNED ORG.:
CORRIDOR:
COUNTY: Clark
Lighting
Navigational Lights for Ohio River Bridges
PRE QUAL CODES :
PROJECT MANAGER: Allman Craig
DISTRICT: Seymour
PROJECT NO: 1005703
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: Seymour District
READY FOR CONTRACT: 12/15/2010

LETTING DATE: 03/09/2011
CONTRACT: T-33318
DES: 1005553
ROUTE: US-36
RELINQ REQ: TBD
DESIGNED ORG.: Roadway Services
CORRIDOR:
COUNTY: Hendricks
Traffic Signals Modernization
On US 36 from CR 525E to Girls School Road
PRE QUAL CODES :
PROJECT MANAGER: Dieckmeyer Ellie
DISTRICT: Crawfordsville
PROJECT NO: 1005553
PROGRAM CLASS:Normal Project
R/W CLEAR:
L/A CODE:
DESIGNED BY: Crawfordsville District
READY FOR CONTRACT: 12/15/2010



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with columns for Letting Date, Contract, County, District, Project No, Program Class, Route, Description, Pre Qual Codes, R/W Clear, Relinq Req, L/A Code, Designed Org, Designed By, Corridor, Project Manager, and Ready For Contract. It lists 15 construction projects with their respective details.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Decatur, Lake, Jefferson, and Owen counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Owen, Pike, Dubois, St. Joseph, and Jackson counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR, COUNTY, PROJECT MANAGER), Description (Historical Site Preservation, Environmental Mitigation, etc.), and Program/Status (PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT).



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR, COUNTY, PROJECT MANAGER), Program Class, and District/Ready for Contract info. Includes projects in Warrick, Allen, Daviess, Kosciusko, and Brown counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Lake, Hancock, Madison, Jasper, Pike, Switzerland, and Knox counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Program Class. It lists 12 projects with their respective specifications and dates.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Warrick, Vigo, Tippecanoe, Orange, and Hamilton counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

LETTING DATE: 04/13/2011		DISTRICT: Fort Wayne
CONTRACT: R-31687	COUNTY: Adams	PROJECT NO: 2499011
DES: 0013100	Intersection Improvement	PROGRAM CLASS:Normal Project
ROUTE: US-27	At SR 218	R/W CLEAR: 12/15/2010 R
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE: 4575
DESIGNED ORG.: Burgess & Niple, LTD.		DESIGNED BY: State
CORRIDOR:	PROJECT MANAGER: Doell Susan	READY FOR CONTRACT: 01/05/2011

LETTING DATE: 04/13/2011		DISTRICT: Fort Wayne
CONTRACT: R-31687	COUNTY: Adams	PROJECT NO: 0300303
DES: 0300303	Traffic Signals Modernization	PROGRAM CLASS:Normal Project
ROUTE: US-27	At SR 218 and US 27 in Berne.	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Burgess & Niple, LTD.		DESIGNED BY: State
CORRIDOR:	PROJECT MANAGER: Doell Susan	READY FOR CONTRACT: 01/05/2011

LETTING DATE: 04/13/2011		DISTRICT: LaPorte
CONTRACT: R-31730	COUNTY: LaPorte	PROJECT NO: 0400804
DES: 0400804	Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: I-94	0.5 miles W of US 421 (SS# 94-46-33.90)	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte District		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Powers James	READY FOR CONTRACT: 02/22/2012

LETTING DATE: 04/13/2011		DISTRICT: LaPorte
CONTRACT: R-31730	COUNTY: Porter	PROJECT NO: 0901800
DES: 0901800	Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: I-94	1.99 mi West of US 421 (Str # 94-64-32.5)	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Construction		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Powers James	READY FOR CONTRACT: 01/19/2011

LETTING DATE: 04/13/2011		DISTRICT: LaPorte
CONTRACT: R-31730	COUNTY: LaPorte	PROJECT NO: 0902017
DES: 0902017	Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: I-94	1.59 mi West of US 421 (Str# 94-46-32.90)	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Production		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Powers James	READY FOR CONTRACT: 01/19/2011

LETTING DATE: 04/13/2011		DISTRICT: LaPorte
CONTRACT: R-31730	COUNTY: LaPorte	PROJECT NO: 0902018
DES: 0902018	Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: I-94	0.94 mi West of US 421 (Str# 94-46-33.55)	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Production		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Powers James	READY FOR CONTRACT: 01/19/2011

LETTING DATE: 04/13/2011		DISTRICT: Vincennes
CONTRACT: R-31739	COUNTY: Posey	PROJECT NO: 0401074
DES: 0401074	Intersect. Improv. W/ Added Turn Lanes	PROGRAM CLASS:Normal Project
ROUTE: SR-62	On SR 62 at the E edge of Mt Vernon at Tile Factory Road	R/W CLEAR: 03/10/2010 C
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE: 4696
DESIGNED ORG.: United Consulting Engineers, Inc.		DESIGNED BY: State
CORRIDOR:	PROJECT MANAGER: Markwell James	READY FOR CONTRACT: 01/19/2011



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

LETTING DATE: 04/13/2011		DISTRICT: Greenfield
CONTRACT: R-32661	COUNTY: Hancock	PROJECT NO: 0710474
DES: 0710474	Intersect. Improv. W/ Added Turn Lanes	PROGRAM CLASS:Normal Project
ROUTE: IR-1016	CR 300N at Fortville Pike	R/W CLEAR: 11/03/2010 U
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: DLZ Indiana, LLC		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Waddy Bret	READY FOR CONTRACT: 01/15/2011
LETTING DATE: 04/13/2011		DISTRICT: LaPorte
CONTRACT: R-32718	COUNTY: Lake	PROJECT NO: 0400796
DES: 0400796	Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: I-65	4.10 mi S of SR 2 (Str# 65-45-235.00)	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Planning & Program		DESIGNED BY: State
CORRIDOR:	PROJECT MANAGER: Smith Pierre	READY FOR CONTRACT: 01/19/2011
LETTING DATE: 04/13/2011		DISTRICT: LaPorte
CONTRACT: R-32718	COUNTY: Lake	PROJECT NO: 0901640
DES: 0901640	Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: I-65	1.2 mi N or SR 231, North end of ramps to Weigh Station (Str #65-45-241.21)	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Planning & Program		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Smith Pierre	READY FOR CONTRACT: 01/19/2011
LETTING DATE: 04/13/2011		DISTRICT: LaPorte
CONTRACT: R-32718	COUNTY: Lake	PROJECT NO: 0901645
DES: 0901645	Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: I-65	3.15 mi S of SR 2 (Str #65-45-235.95)	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Planning & Program		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Smith Pierre	READY FOR CONTRACT: 01/19/2011
LETTING DATE: 04/13/2011		DISTRICT: LaPorte
CONTRACT: R-32731	COUNTY: Porter	PROJECT NO: 0400525
DES: 0400525	Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: US-30	2.7 miles E of SR 49, over Cain Ditch	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte District		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Powers James	READY FOR CONTRACT: 01/19/2011
LETTING DATE: 04/13/2011		DISTRICT: LaPorte
CONTRACT: R-32731	COUNTY: Porter	PROJECT NO: 0400634
DES: 0400634	Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: SR-8	Over Township Ditch, 0.5 mile W of SR 49	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte - Production		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Ritzler Stephen	READY FOR CONTRACT: 01/19/2011
LETTING DATE: 04/13/2011		DISTRICT: LaPorte
CONTRACT: R-32736	COUNTY: Lake	PROJECT NO: 0400783
DES: 0400783	Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: US-41	1.72 miles S of US 231	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: LaPorte District		DESIGNED BY: LaPorte District
CORRIDOR:	PROJECT MANAGER: Quadeer Mohammed	READY FOR CONTRACT: 01/19/2011



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Org, Corridor, Manager), County, and District/Project Info (District, Project No, Program Class, R/W Clear, L/A Code, Designer, Ready Date). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Design Org, Corridor), Location (County), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Design By, Ready For Contract). Rows include projects in Porter, Marion, Allen, Delaware, and St. Joseph counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative/Status (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Perry, Pulaski, White, Hamilton, and Various counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY, PROJECT MANAGER), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Posey, Various, Greenfield, and Fort Wayne counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 4 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), Description (Project Name, Address/Route), and Administrative (PROGRAM CLASS, DISTRICT, PROJECT NO, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT).



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Fort Wayne, Decatur, Lake, and Wells counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Jennings, Putnam, Wabash, Huntington, Parke, Porter, and Gibson counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Knox, Lake, Howard, and Perry counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Pike, White, Harrison, and Dearborn counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

LETTING DATE: 05/11/2011		DISTRICT: Seymour
CONTRACT: R-29429	COUNTY: Decatur	PROJECT NO: 0400017
DES: 0400017	Road Construction	PROGRAM CLASS:Normal Project
ROUTE: ST-1001	Vandalia Rd from US 421 .33 mi NW from SR 3 to the WCL of Greensburg	R/W CLEAR: 01/10/2011 U
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Janssen & Spaans Engineering, Inc.		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Flores Steven	READY FOR CONTRACT: 02/16/2011
LETTING DATE: 05/11/2011		DISTRICT: LaPorte Sub
CONTRACT: R-29682	COUNTY: LaPorte	PROJECT NO: 0301165
DES: 0301165	Bike/Pedestrian Facilities	PROGRAM CLASS:Normal Project
ROUTE: SP-VARI	Michigan City - Singing Sands Lighthouse Trail Phase 1, Porter Co to MC	R/W CLEAR: 09/01/2010 L
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Powers James	READY FOR CONTRACT: 02/16/2011
LETTING DATE: 05/11/2011		DISTRICT: Greenfield
CONTRACT: R-29684	COUNTY: Marion	PROJECT NO: 9949108
DES: 0401189	Enhancement	PROGRAM CLASS:Normal Project
ROUTE: ST-1016	Washington Street - Irvington (streetscape)	R/W CLEAR: 11/04/2010 U
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Waddy Bret	READY FOR CONTRACT: 02/02/2011
LETTING DATE: 05/11/2011		DISTRICT: LaPorte
CONTRACT: R-29729	COUNTY: LaPorte	PROJECT NO: 0941025
DES: 0100331	Bridge Removal	PROGRAM CLASS:Normal Project
ROUTE: I-94	Bridge over Abandoned Railroad, 5.68 miles E of US 20	R/W CLEAR: 12/15/2010 U
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE: 4861
DESIGNED ORG.: American Structurepoint, Inc.		DESIGNED BY: State
CORRIDOR:	PROJECT MANAGER: Powers James	READY FOR CONTRACT: 02/16/2011
LETTING DATE: 05/11/2011		DISTRICT: Greenfield
CONTRACT: R-30328	COUNTY: Delaware	PROJECT NO: 4218007
DES: 0201140	Intersection Improvement	PROGRAM CLASS:Normal Project
ROUTE: SR-332	5.38 miles E of I-69 at CR 400W (Nebo Road)	R/W CLEAR: 01/15/2011 U
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE: 4992
DESIGNED ORG.: Greenfield District - (New)		DESIGNED BY: State
CORRIDOR:	PROJECT MANAGER: Tilahun Alebachew	READY FOR CONTRACT: 02/02/2011
LETTING DATE: 05/11/2011		DISTRICT: Fort Wayne
CONTRACT: R-30742	COUNTY: Allen	PROJECT NO: 0400589
DES: 0400589	Road Reconstruction (3R/4R Standards)	PROGRAM CLASS:Group I
ROUTE: ST-1001	Moeller road from Green Street to Hartzell Road	R/W CLEAR: 01/05/2011 R
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: DLZ Indiana, LLC		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Smith Gregory	READY FOR CONTRACT: 02/16/2011
LETTING DATE: 05/11/2011		DISTRICT: Seymour
CONTRACT: R-30822	COUNTY: Clark	PROJECT NO: 0800197
DES: 0800197	Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: SR-60	Various locations	R/W CLEAR: 01/31/2011 L
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Seymour District		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Bell Joseph	READY FOR CONTRACT: 02/16/2011



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

LETTING DATE: 05/11/2011		DISTRICT: Seymour
CONTRACT: R-30947	COUNTY: Monroe	PROJECT NO: 0800021
DES: 0800021	Bike/Pedestrian Facilities	PROGRAM CLASS:Normal Project
ROUTE: SP-VARI	Edgewood Schools SRTS sidewalk project	R/W CLEAR: 11/04/2010 C
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Eagle Ridge Civil Engineers, LLC		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Flores Steven	READY FOR CONTRACT: 02/16/2011
LETTING DATE: 05/11/2011		DISTRICT: LaPorte
CONTRACT: R-31373	COUNTY: Porter	PROJECT NO: 0300603
DES: 0300603	Bike/Pedestrian Facilities	PROGRAM CLASS:Normal Project
ROUTE: SP-BIKE	Orchard Pedestrian Way, Franklin/Waverly Extension	R/W CLEAR: 08/15/2011 U
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Program Development Division		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Powers James	READY FOR CONTRACT: 10/06/2010
LETTING DATE: 05/11/2011		DISTRICT: Crawfordsville
CONTRACT: R-31397	COUNTY: Hendricks	PROJECT NO: 0800404
DES: 0800404	Intersect. Improv. W/ New Signals	PROGRAM CLASS:Group I
ROUTE: IR-1010	Realign and signalize the intersection of US136 & O'dell ST	R/W CLEAR: 02/02/2011 U
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Schneider Corporation		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Wink Michael	READY FOR CONTRACT: 02/16/2011
LETTING DATE: 05/11/2011		DISTRICT: LaPorte
CONTRACT: R-31458	COUNTY: Lake	PROJECT NO: 0400640
DES: 0400640	Bike/Pedestrian Facilities	PROGRAM CLASS:Normal Project
ROUTE: IR-1025	From Sheffield Ave to Grand Calumet River (see log for full description)	R/W CLEAR: 01/01/2011 U
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Local Program Asst		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Quadeer Mohammed	READY FOR CONTRACT: 02/16/2011
LETTING DATE: 05/11/2011		DISTRICT: Fort Wayne
CONTRACT: R-31776	COUNTY: Allen	PROJECT NO: 0500892
DES: 0500892	Road Reconstruction (3R/4R Standards)	PROGRAM CLASS:Group IV
ROUTE: IR-1001	Coverdale Rd, from Indianapolis Rd to Airport Exp, 2.25 mi NE of I 469	R/W CLEAR: 11/09/2010 U
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Beam, Longest & Neff, Inc.		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Smith Gregory	READY FOR CONTRACT: 02/16/2011
LETTING DATE: 05/11/2011		DISTRICT: Fort Wayne
CONTRACT: R-31776	COUNTY: Allen	PROJECT NO: 0710344
DES: 0710344	Bridge Deck Replacement	PROGRAM CLASS:Local Bridge
ROUTE: IR-1001	Coverdale Rd: Bridge # 231 over Robinson-Brindle Drain	R/W CLEAR: 11/09/2010 U
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Program Development Division		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Smith Gregory	READY FOR CONTRACT: 02/16/2011
LETTING DATE: 05/11/2011		DISTRICT: Fort Wayne
CONTRACT: R-31776	COUNTY: Allen	PROJECT NO: 0710345
DES: 0710345	Bridge Replacement, Other Construction	PROGRAM CLASS:Group IV
ROUTE: IR-1001	Coverdale Rd: Bridge #232 over Suter Ditch	R/W CLEAR: 11/09/2010 U
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Beam, Longest & Neff, Inc.		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Smith Gregory	READY FOR CONTRACT: 02/16/2011



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Contract/Project Info, Description, and Dates/Status. Rows include details for projects in Cass, Hendricks, Noble, Lake, and St. Joseph counties, such as 'Bike/Pedestrian Facilities', 'Intersect. Improv. W/ Added Turn Lanes', and 'Small Structure Replacement'.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Org, Corridor), Location (County), and Administrative (District, Project No, Program Class, Clear, L/A Code, Designer, Ready For Contract). Rows include projects in Marion, Lake, Cass, and Orange counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative/Status (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Lake, Fayette, Hendricks, Jasper, and Floyd counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Project Information (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Program Class/Ready for Contract. Includes projects like IR-30700, M-33675, R-26690, R-27969, and R-29417.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

LETTING DATE: 07/13/2011		DISTRICT: Seymour
CONTRACT: R-29419	COUNTY: Bartholomew	PROJECT NO: TC01006
DES: 0200811	Road Reconstruction (3R/4R Standards)	PROGRAM CLASS:Normal Project
ROUTE: ST-1006	Rd 200 S from intersection with SR 11 W to intersection with Rd 150 W	R/W CLEAR: 02/10/2011 U
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Janssen & Spaans Engineering, Inc.		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Flores Steven	READY FOR CONTRACT: 04/20/2011

LETTING DATE: 07/13/2011		DISTRICT: Fort Wayne
CONTRACT: R-29618	COUNTY: Miami	PROJECT NO: 0301156
DES: 0301156	Bike/Pedestrian Facilities	PROGRAM CLASS:Transportation Enhancement
ROUTE: ST-1001	Trail on CSX corridor and town loop in Converse	R/W CLEAR: 04/01/2010 U
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Green 3 Inc.		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Smith Gregory	READY FOR CONTRACT: 04/20/2011

LETTING DATE: 07/13/2011		DISTRICT: Fort Wayne
CONTRACT: R-29618	COUNTY: Miami	PROJECT NO: 0710200
DES: 0710200	Bike/Pedestrian Facilities	PROGRAM CLASS:Normal Project
ROUTE: ST-1001	Sidewalks, crosswalks & shared use paths to Converse Elem School	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Program Development Division		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Smith Gregory	READY FOR CONTRACT: 04/20/2011

LETTING DATE: 07/13/2011		DISTRICT: Greenfield
CONTRACT: R-29622	COUNTY: Marion	PROJECT NO: 0401188
DES: 0401188	Bike/Pedestrian Facilities	PROGRAM CLASS:Normal Project
ROUTE: VA-VARI	White River South Trail - WashingtonSt > Raymond St	R/W CLEAR: 11/03/2010 U
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Crawford Murphy & Tilly, Inc		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Waddy Bret	READY FOR CONTRACT: 04/06/2011

LETTING DATE: 07/13/2011		DISTRICT: Fort Wayne
CONTRACT: R-29670	COUNTY: Allen	PROJECT NO: 0600380
DES: 0600380	Enhancement	PROGRAM CLASS:Transportation Enhancement
ROUTE: VA-VARI	New Haven Depot and Corridor Project - Phase 2	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fort Wayne - Production		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Smith Gregory	READY FOR CONTRACT: 04/06/2011

LETTING DATE: 07/13/2011		DISTRICT: Vincennes
CONTRACT: R-29977	COUNTY: Lawrence	PROJECT NO: 4847007
DES: 0101145	Small Structure Replacement	PROGRAM CLASS:Normal Project
ROUTE: SR-58	0.24 mile W of SR 446	R/W CLEAR: 08/24/2010 C
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE: 4782
DESIGNED ORG.: GSP/IN, P.C.		DESIGNED BY: State
CORRIDOR:	PROJECT MANAGER: Painter Linda	READY FOR CONTRACT: 04/20/2011

LETTING DATE: 07/13/2011		DISTRICT: LaPorte
CONTRACT: R-30176	COUNTY: Porter	PROJECT NO: 0300350
DES: 0300350	Flashers, Modernize	PROGRAM CLASS:Normal Project
ROUTE: US-231	At SR 2 and CR 1000S, 2.0 miles S of SR 8	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: GSP/IN, P.C.		DESIGNED BY: State
CORRIDOR:	PROJECT MANAGER: Smith Pierre	READY FOR CONTRACT: 04/20/2011



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Contract/Project Info, Description, and Administrative/Status Info. Rows include details for contracts R-30176, R-30255, R-30261, R-30269, R-30291, R-30291, and R-30444.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Monroe, Floyd, Hendricks, and Lake counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Cass, Lake, and Franklin counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 4 columns: Contract/Project Info, Description, Program Class, and Dates. Rows include projects in Daviess, Orange, Lawrence, Jefferson, LaPorte, Tippecanoe, and Grant counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County/Project Manager, and District/Project Info (District, Project No, Program Class, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Wabash, Ripley, Dubois, Gibson, and Vigo counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

LETTING DATE: 07/20/2011		DISTRICT: LaPorte
CONTRACT: T-30939	COUNTY: Porter	PROJECT NO: 0710065
DES: 0710065	Traffic Signals Modernization	PROGRAM CLASS:Normal Project
ROUTE: ST-1001	From Campbell to Morgan Sts on SR130 & on Franklin & Washington Sts (DNTN Valpo)	R/W CLEAR: 07/01/2008 C
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: DLZ Indiana, LLC		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Powers James	READY FOR CONTRACT: 11/17/2010
LETTING DATE: 08/10/2011		DISTRICT: Seymour
CONTRACT: B-27178	COUNTY: Jennings	PROJECT NO: 9940021
DES: 0101264	Covered Bridge Rehabilitation	PROGRAM CLASS:
ROUTE: IR-1003	James Covered Bridge over Big Graham Creek on CR 625S	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Program Development Division		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Pearcy Danny	READY FOR CONTRACT: 05/18/2011
LETTING DATE: 08/10/2011		DISTRICT: Seymour
CONTRACT: B-30197	COUNTY: Jennings	PROJECT NO: 9940020
DES: 0101263	Covered Bridge Rehabilitation	PROGRAM CLASS:Normal Project
ROUTE: IR-1002	Scipio Covered Bridge over Sand Creek on CR 575W	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Fewell, Pettitt, Bender & Assoc., Inc.		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Pearcy Danny	READY FOR CONTRACT: 05/18/2011
LETTING DATE: 08/10/2011		DISTRICT: LaPorte
CONTRACT: B-31462	COUNTY: Carroll	PROJECT NO: 0401192
DES: 0401192	Bridge Rehabilitation Or Repair	PROGRAM CLASS:Normal Project
ROUTE: IR-1004	Rehab Carroll County bridge# 181 (Burnett's Creek Arch) - Towpath Rod	R/W CLEAR: 09/09/2010 L
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: American Structurepoint, Inc.		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Smith Pierre	READY FOR CONTRACT: 05/09/2012
LETTING DATE: 08/10/2011		DISTRICT: Greenfield
CONTRACT: IR-31218	COUNTY: Howard	PROJECT NO: 0600342
DES: 0600342	New Road Construction	PROGRAM CLASS:Major Moves - Major New
ROUTE: US-31	From 1.25 mi N of CR 200N to 0.5 mi N of CR 400N	R/W CLEAR: 03/30/2011 L
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE: 5094
DESIGNED ORG.: American Structurepoint, Inc.		DESIGNED BY: State
CORRIDOR: 296	PROJECT MANAGER: Muench Timothy	READY FOR CONTRACT: 05/18/2011
LETTING DATE: 08/10/2011		DISTRICT: Greenfield
CONTRACT: IR-31218	COUNTY: Howard	PROJECT NO: 0600580
DES: 0600580	New Bridge, Other Construction	PROGRAM CLASS:Major Moves - Major New
ROUTE: PR-31	Over US 31CR 400N	R/W CLEAR: 03/30/2011 L
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: American Structurepoint, Inc.		DESIGNED BY: State
CORRIDOR: 296	PROJECT MANAGER: Muench Timothy	READY FOR CONTRACT: 05/18/2011
LETTING DATE: 08/10/2011		DISTRICT: Greenfield
CONTRACT: IR-31218	COUNTY: Howard	PROJECT NO: 0600588
DES: 0600588	New Bridge, Other Construction	PROGRAM CLASS:Major Moves - Major New
ROUTE: PR-31	Touby Pike over US 31	R/W CLEAR: 03/30/2011 L
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: American Structurepoint, Inc.		DESIGNED BY: State
CORRIDOR: 296	PROJECT MANAGER: Muench Timothy	READY FOR CONTRACT: 05/18/2011



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

LETTING DATE: 08/10/2011
CONTRACT: IR-31218
COUNTY: Howard
DISTRICT: Greenfield
PROJECT NO: 0800583
DES: 0800583 New Road Construction
PROGRAM CLASS:Major Moves - Major New
ROUTE: US-31 From 0.65 mi N of CR 200 N to 0.5 mi N of CR 400N
R/W CLEAR: 03/30/2011 L
RELINQ REQ: TBD PRE QUAL CODES :
L/A CODE: 5248
DESIGNED ORG.:
DESIGNED BY: State
CORRIDOR: 296 PROJECT MANAGER: Muench Timothy
READY FOR CONTRACT: 05/18/2011

LETTING DATE: 08/10/2011
CONTRACT: IR-31218
COUNTY: Howard
DISTRICT: Greenfield
PROJECT NO: 0810601
DES: 0810601 Traffic, Other
PROGRAM CLASS:Major Moves - Major New
ROUTE: US-31 From 0.65 mi N of CR 200 N to 1.25 mi N of CR 200N
R/W CLEAR: 03/30/2011 L
RELINQ REQ: TBD PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.:
DESIGNED BY: State
CORRIDOR: 296 PROJECT MANAGER: Muench Timothy
READY FOR CONTRACT: 05/18/2011

LETTING DATE: 08/10/2011
CONTRACT: IR-31218
COUNTY: Howard
DISTRICT: Greenfield
PROJECT NO: 0901413
DES: 0901413 Environmental Mitigation
PROGRAM CLASS:Major Moves - Major New
ROUTE: PR-31 Approx 900 ft E of Toubel Pike & 1400 ft S of CR 200 N in Kokomo
R/W CLEAR: 03/30/2011 L
RELINQ REQ: TBD PRE QUAL CODES :
L/A CODE: 5358
DESIGNED ORG.:
DESIGNED BY: State
CORRIDOR: 296 PROJECT MANAGER: Muench Timothy
READY FOR CONTRACT: 05/18/2011

LETTING DATE: 08/10/2011
CONTRACT: IR-33381
COUNTY: Hamilton
DISTRICT: Greenfield
PROJECT NO: 1005580
DES: 1005580 Environmental Mitigation
PROGRAM CLASS:Major Moves - Major New
ROUTE: US-31 Prairie Creek Mitigation Site
R/W CLEAR: 04/12/2011 U
RELINQ REQ: TBD PRE QUAL CODES :
L/A CODE: 5226
DESIGNED ORG.:
DESIGNED BY: State
CORRIDOR: 228 PROJECT MANAGER: Pence Gary
READY FOR CONTRACT: 05/18/2011

LETTING DATE: 08/10/2011
CONTRACT: IR-33439
COUNTY: Marion
DISTRICT: Greenfield
PROJECT NO: 0400409
DES: 0400409 Interchange Modification
PROGRAM CLASS:Major Moves - Major New
ROUTE: I-465 Interchange at Allisonville Rd and I-465
R/W CLEAR: 02/27/2012 L
RELINQ REQ: TBD PRE QUAL CODES :
L/A CODE: 5280
DESIGNED ORG.: Contracting
DESIGNED BY: State
CORRIDOR: 002 PROJECT MANAGER: Gottschalk Michelle
READY FOR CONTRACT: 05/18/2011

LETTING DATE: 08/10/2011
CONTRACT: IR-33439
COUNTY: Marion
DISTRICT: Greenfield
PROJECT NO: 0800055
DES: 0800055 Bridge Replacement, Other Construction
PROGRAM CLASS:Major Moves - Major New
ROUTE: I-465 NB Allisonville Rd over I-465
R/W CLEAR: 02/27/2012 L
RELINQ REQ: TBD PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.: Design Division
DESIGNED BY: State
CORRIDOR: 002 PROJECT MANAGER: Gottschalk Michelle
READY FOR CONTRACT: 05/18/2011

LETTING DATE: 08/10/2011
CONTRACT: IR-33439
COUNTY: Marion
DISTRICT: Greenfield
PROJECT NO: 0800056
DES: 0800056 Bridge Replacement, Other Construction
PROGRAM CLASS:Major Moves - Major New
ROUTE: I-465 SB Allisonville Rd over I-465
R/W CLEAR: 02/27/2012 L
RELINQ REQ: TBD PRE QUAL CODES :
L/A CODE:
DESIGNED ORG.: Design Division
DESIGNED BY: State
CORRIDOR: 002 PROJECT MANAGER: Gottschalk Michelle
READY FOR CONTRACT: 05/18/2011



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative/Status (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Clark, Monroe, Various, Parke, and Gibson counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Program Class. It lists 10 projects with their respective specifications and managers.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

LETTING DATE: 09/08/2011
CONTRACT: IR-30107
DES: 0600594
ROUTE: PR-31
RELINQ REQ: TBD
DESIGNED ORG.: American Structurepoint, Inc.
CORRIDOR: 296
COUNTY: Howard
New Bridge, Other Construction
US 31 NB ramp over US 31
PRE QUAL CODES :
PROJECT MANAGER: Muench Timothy
DISTRICT: Greenfield
PROJECT NO: 0600594
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 02/20/2012 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 06/15/2011

LETTING DATE: 09/08/2011
CONTRACT: IR-30107
DES: 0810275
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.:
CORRIDOR: 296
COUNTY: Howard
New Br, Precast 3 Sided Culvert
Bridge over E Fork Little Wildcat Creek, 0.1 mi N of CR 500 S
PRE QUAL CODES :
PROJECT MANAGER: Muench Timothy
DISTRICT: Greenfield
PROJECT NO: 0810275
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 02/20/2012 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 06/15/2011

LETTING DATE: 09/08/2011
CONTRACT: IR-30107
DES: 0810538
ROUTE: US-31
RELINQ REQ: TBD
DESIGNED ORG.:
CORRIDOR: 296
COUNTY: Tipton
Traffic, Other
From CR 550N to 0.5 mi S of SR 26
PRE QUAL CODES :
PROJECT MANAGER: Muench Timothy
DISTRICT: Greenfield
PROJECT NO: 0810538
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR: 02/20/2012 L
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 06/15/2011

LETTING DATE: 09/08/2011
CONTRACT: IR-30794
DES: 0101059
ROUTE: SR-261
RELINQ REQ: TBD
DESIGNED ORG.: DLZ Indiana, LLC
CORRIDOR: 107
COUNTY: Warrick
Traffic Signals Modernization
At SR 66
PRE QUAL CODES :
PROJECT MANAGER: Shi Runfa
DISTRICT: Vincennes
PROJECT NO: 0101059
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 06/16/2011

LETTING DATE: 09/08/2011
CONTRACT: IR-30794
DES: 0101080
ROUTE: SR-261
RELINQ REQ: TBD
DESIGNED ORG.: DLZ Indiana, LLC
CORRIDOR: 107
COUNTY: Warrick
Traffic Signals Modernization
At Oak Grove Road and at Peachwood Dr
PRE QUAL CODES :
PROJECT MANAGER: Shi Runfa
DISTRICT: Vincennes
PROJECT NO: 0101080
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 06/16/2011

LETTING DATE: 09/08/2011
CONTRACT: IR-30794
DES: 0101081
ROUTE: SR-261
RELINQ REQ: TBD
DESIGNED ORG.: DLZ Indiana, LLC
CORRIDOR: 107
COUNTY: Warrick
Signing Installation / Repair
From SR 66 to Jenner Road (CR 150S) 2.88 miles N of SR 66
PRE QUAL CODES :
PROJECT MANAGER: Shi Runfa
DISTRICT: Vincennes
PROJECT NO: 0101081
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 06/16/2011

LETTING DATE: 09/08/2011
CONTRACT: IR-30794
DES: 0300721
ROUTE: SR-261
RELINQ REQ: TBD
DESIGNED ORG.: DLZ Indiana, LLC
CORRIDOR: 107
COUNTY: Warrick
Traffic Signals Modernization
At Vann Road
PRE QUAL CODES :
PROJECT MANAGER: Shi Runfa
DISTRICT: Vincennes
PROJECT NO: 0300721
PROGRAM CLASS:Major Moves - Major New
R/W CLEAR:
L/A CODE:
DESIGNED BY: State
READY FOR CONTRACT: 06/16/2011



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows include projects in Allen, Monroe, Morgan, Clark, and Gibson counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

LETTING DATE: 09/08/2011		DISTRICT: Crawfordsville
CONTRACT: R-32057	COUNTY: Various	PROJECT NO: 0900175
DES: 0900175	Pipe Lining	PROGRAM CLASS:Normal Project
ROUTE: I-74	Various locations	R/W CLEAR:
RELINQ REQ: No	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Crawfordsville - Production		DESIGNED BY: Crawfordsville District
CORRIDOR:	PROJECT MANAGER: Gilyeat Richard	READY FOR CONTRACT: 06/15/2011
LETTING DATE: 09/08/2011		DISTRICT: LaPorte
CONTRACT: R-33079	COUNTY: LaPorte	PROJECT NO: 0810302
DES: 0810302	Intersect. Improv. W/ Added Turn Lanes	PROGRAM CLASS:Normal Project
ROUTE: ST-1001	Woodland Ave at Barker Rd	R/W CLEAR: 05/01/2011 U
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Butler, Fairman & Seufert, Inc.		DESIGNED BY: Local
CORRIDOR:	PROJECT MANAGER: Powers James	READY FOR CONTRACT: 06/01/2011
LETTING DATE: 09/08/2011		DISTRICT: Greenfield
CONTRACT: RS-31307	COUNTY: Howard	PROJECT NO: 0800772
DES: 0800772	HMA Overlay, Functional	PROGRAM CLASS:Normal Project
ROUTE: US-31	From SR 26 to US35/SR22 (Markland Avenue)	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Greenfield - Production		DESIGNED BY: Greenfield District
CORRIDOR:	PROJECT MANAGER: Afzaal Mohsin	READY FOR CONTRACT: 06/01/2011
LETTING DATE: 10/13/2011		DISTRICT: Greenfield
CONTRACT: B-28908	COUNTY: Wayne	PROJECT NO: 4089022
DES: 0100324	Bridge Replacement	PROGRAM CLASS:Normal Project
ROUTE: US-40	Bridge over Hiser Creek on Hiser Station Rd, 4.10 miles E of SR 1	R/W CLEAR: 11/15/2001 N
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE: 0
DESIGNED ORG.: Bridges		DESIGNED BY: State
CORRIDOR:	PROJECT MANAGER: Griffin Gregory	READY FOR CONTRACT: 07/06/2011
LETTING DATE: 10/13/2011		DISTRICT: Fort Wayne
CONTRACT: B-29183	COUNTY: Kosciusko	PROJECT NO: 0200937
DES: 0200937	Bridge Replacement, Concrete	PROGRAM CLASS:Normal Project
ROUTE: SR-15	Bridge over N&W Railroad, 4.02 miles N of SR 14	R/W CLEAR: 08/24/2010 C
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE: 4943
DESIGNED ORG.: United Consulting Engineers, Inc.		DESIGNED BY: State
CORRIDOR:	PROJECT MANAGER: Doell Susan	READY FOR CONTRACT: 07/06/2011
LETTING DATE: 10/13/2011		DISTRICT: Seymour
CONTRACT: B-30235	COUNTY: Scott	PROJECT NO: 0710867
DES: 0710867	New Br. Comp.Cont.Pres.Conc Box Beam	PROGRAM CLASS:Normal Project
ROUTE: SR-256	0.39 miles W jct I-65	R/W CLEAR: 04/26/2011 R
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Seymour - Planning & Program		DESIGNED BY: Seymour District
CORRIDOR:	PROJECT MANAGER: Wahlman Christopher	READY FOR CONTRACT: 07/20/2011
LETTING DATE: 10/13/2011		DISTRICT: LaPorte
CONTRACT: B-30583	COUNTY: Newton	PROJECT NO: 0200069
DES: 0200069	New Bridge Construction	PROGRAM CLASS:Normal Project
ROUTE: US-24	Bridge over Kent Ditch, 0.22 mile W of US 41	R/W CLEAR: 08/15/2012 L
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE: 4939
DESIGNED ORG.: Design Division		DESIGNED BY: State
CORRIDOR:	PROJECT MANAGER: Smith Pierre	READY FOR CONTRACT: 07/20/2011



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Newton, Decatur, Franklin, and Cass counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

LETTING DATE: 10/13/2011		DISTRICT: Vincennes
CONTRACT: IR-30624	COUNTY: Vanderburgh	PROJECT NO: 1005213
DES: 1005213	Other Type Project (Miscellaneous)	PROGRAM CLASS:Normal Project
ROUTE: US-41	Eagle Creek Slough to 1.3 miles N of S Jct with SR 66	R/W CLEAR: 10/01/2011 U
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Contracting		DESIGNED BY: State
CORRIDOR: 249A	PROJECT MANAGER: Pence Gary	READY FOR CONTRACT: 07/21/2011
LETTING DATE: 10/13/2011		DISTRICT: LaPorte
CONTRACT: IR-30848	COUNTY: Carroll	PROJECT NO: 0401017
DES: 0401017	New Bridge Construction	PROGRAM CLASS:Major Moves - Major New
ROUTE: SR-25	SR 25 over Deer Creek NB (Segment 2 - Phase C)	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.		DESIGNED BY: State
CORRIDOR: 098	PROJECT MANAGER: Earl James	READY FOR CONTRACT: 07/20/2011
LETTING DATE: 10/13/2011		DISTRICT: LaPorte
CONTRACT: IR-30848	COUNTY: Carroll	PROJECT NO: 0401020
DES: 0401020	New Bridge Construction	PROGRAM CLASS:Major Moves - Major New
ROUTE: SR-25	Bridge over CR 300N NB (Segment 2 - Phase C)	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.		DESIGNED BY: State
CORRIDOR: 098	PROJECT MANAGER: Earl James	READY FOR CONTRACT: 07/20/2011
LETTING DATE: 10/13/2011		DISTRICT: LaPorte
CONTRACT: IR-30848	COUNTY: Carroll	PROJECT NO: 0401021
DES: 0401021	New Bridge Construction	PROGRAM CLASS:Major Moves - Major New
ROUTE: SR-25	Bridge over NS Railroad NB (Segment 2 - Phase C)	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.		DESIGNED BY: State
CORRIDOR: 098	PROJECT MANAGER: Earl James	READY FOR CONTRACT: 07/20/2011
LETTING DATE: 10/13/2011		DISTRICT: LaPorte
CONTRACT: IR-30848	COUNTY: Carroll	PROJECT NO: 0500599
DES: 0500599	New Road Construction	PROGRAM CLASS:Major Moves - Major New
ROUTE: SR-25	Fr 0.6 mi S of Main St to 0.21 mi E of relocated SR 218 (Segment 2 - Phase C)	R/W CLEAR: 03/15/2010 R
RELINQ REQ: Yes	PRE QUAL CODES :	L/A CODE: 5196
DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.		DESIGNED BY: State
CORRIDOR: 098	PROJECT MANAGER: Earl James	READY FOR CONTRACT: 07/20/2011
LETTING DATE: 10/13/2011		DISTRICT: LaPorte
CONTRACT: IR-30848	COUNTY: Carroll	PROJECT NO: 0710324
DES: 0710324	Signs, Lighting, Signals And Markings	PROGRAM CLASS:Major Moves - Major New
ROUTE: SR-25	Fr 0.42 mi E of Tipp/Carroll CL to 0.48 mi E of CR 400W (Segment 2)	R/W CLEAR: 03/15/2010 R
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: State
CORRIDOR: 098	PROJECT MANAGER: Earl James	READY FOR CONTRACT: 07/20/2011
LETTING DATE: 10/13/2011		DISTRICT: LaPorte
CONTRACT: IR-30848	COUNTY: Carroll	PROJECT NO: 0710570
DES: 0710570	New Bridge, Other Construction	PROGRAM CLASS:Major Moves - Major New
ROUTE: SR-25	Bridge over NS Railroad SB (Segment 2 - Phase C)	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Design Division		DESIGNED BY: State
CORRIDOR: 098	PROJECT MANAGER: Earl James	READY FOR CONTRACT: 07/20/2011



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

LETTING DATE: 10/13/2011		DISTRICT: LaPorte
CONTRACT: IR-30848	COUNTY: Carroll	PROJECT NO: 0710571
DES: 0710571	New Br, Special	PROGRAM CLASS:Major Moves - Major New
ROUTE: SR-25	Bridge over CR 300N SB (Segment 2 - Phase C)	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Design Division		DESIGNED BY: State
CORRIDOR: 098	PROJECT MANAGER: Earl James	READY FOR CONTRACT: 07/20/2011
<hr/>		
LETTING DATE: 10/13/2011		DISTRICT: LaPorte
CONTRACT: IR-30848	COUNTY: Carroll	PROJECT NO: 0710572
DES: 0710572	New Br, Special	PROGRAM CLASS:Major Moves - Major New
ROUTE: SR-25	SR 25 over Deer Creek SB (Segment 2 - Phase C)	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Design Division		DESIGNED BY: State
CORRIDOR: 098	PROJECT MANAGER: Earl James	READY FOR CONTRACT: 07/20/2011
<hr/>		
LETTING DATE: 10/13/2011		DISTRICT: LaPorte
CONTRACT: IR-30850	COUNTY: Carroll	PROJECT NO: 0401298
DES: 0401298	New Bridge Construction	PROGRAM CLASS:Major Moves - Major New
ROUTE: SR-25	Meridian Line Road over SR 25 (Segment 3 - Phase B)	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: American Structurepoint, Inc.		DESIGNED BY: State
CORRIDOR: 098	PROJECT MANAGER: Earl James	READY FOR CONTRACT: 07/20/2011
<hr/>		
LETTING DATE: 10/13/2011		DISTRICT: LaPorte
CONTRACT: IR-30850	COUNTY: Carroll	PROJECT NO: 0401299
DES: 0401299	New Bridge Construction	PROGRAM CLASS:Major Moves - Major New
ROUTE: SR-25	CR 500 S over SR 25 and NS RR (Segment 3 - Phase B)	R/W CLEAR:
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: American Structurepoint, Inc.		DESIGNED BY: State
CORRIDOR: 098	PROJECT MANAGER: Earl James	READY FOR CONTRACT: 07/20/2011
<hr/>		
LETTING DATE: 10/13/2011		DISTRICT: LaPorte
CONTRACT: IR-30850	COUNTY: Carroll	PROJECT NO: 0500620
DES: 0500620	New Road Construction	PROGRAM CLASS:Major Moves - Major New
ROUTE: SR-25	From 0.11 mi E of CR 100 W to 0.16 mi E of CR 500 S (Segment 3 -Phase B)	R/W CLEAR: 08/01/2010 R
RELINQ REQ: Yes	PRE QUAL CODES :	L/A CODE: 5188
DESIGNED ORG.: American Structurepoint, Inc.		DESIGNED BY: State
CORRIDOR: 098	PROJECT MANAGER: Earl James	READY FOR CONTRACT: 07/20/2011
<hr/>		
LETTING DATE: 10/13/2011		DISTRICT: LaPorte
CONTRACT: IR-30850	COUNTY: Carroll	PROJECT NO: 0710325
DES: 0710325	Signs, Lighting, Signals And Markings	PROGRAM CLASS:Major Moves - Major New
ROUTE: SR-25	From 0.2 mi E of CR 400 W to 0.11mi E of CR 100 W (Segment 3 - Phase A)	R/W CLEAR: 08/01/2010 R
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: State
CORRIDOR: 098	PROJECT MANAGER: Earl James	READY FOR CONTRACT: 07/20/2011
<hr/>		
LETTING DATE: 10/13/2011		DISTRICT: Greenfield
CONTRACT: IR-33197	COUNTY: Marion	PROJECT NO: 1005468
DES: 1005468	Noise Abatement	PROGRAM CLASS:Major Moves - Major New
ROUTE: I-70	0.6 mile E of Post Rd to 2 miles E of Post Rd	R/W CLEAR: 04/26/2011 R
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: State
CORRIDOR: 292	PROJECT MANAGER: Hetrick Kevin	READY FOR CONTRACT: 05/18/2011



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Jasper, Bartholomew, Clark, and Elkhart counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County, and District/Project Info (District, Project No, Program Class, R/W Clear, L/A Code, Designed By, Ready For Contract). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Gibson, Hancock, Shelby, and Dearborn counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows include projects in Clark, Sullivan, Jennings, Johnson, and Allen counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

LETTING DATE: 11/16/2011
CONTRACT: IR-30641 COUNTY: Allen DISTRICT: Fort Wayne
DES: 0710557 Bridge Widening PROJECT NO: 0710557
ROUTE: SR-14 Bridge over Beal Taylor Drain, 1.54 miles E of Whitley County Line PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: TBD PRE QUAL CODES : R/W CLEAR: 01/16/2012 L
DESIGNED ORG.: Crossroad Engineers L/A CODE:
CORRIDOR: 064 PROJECT MANAGER: Franklin Kenneth DESIGNED BY: State
READY FOR CONTRACT: 10/10/2011

LETTING DATE: 11/16/2011
CONTRACT: IR-30641 COUNTY: Allen DISTRICT: Fort Wayne
DES: 0710558 Bridge Widening PROJECT NO: 0710558
ROUTE: SR-14 Bridge over Beal Tayloy Drain, 2.37 miles E of Whitley County Line PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: TBD PRE QUAL CODES : R/W CLEAR: 01/16/2012 L
DESIGNED ORG.: Crossroad Engineers L/A CODE:
CORRIDOR: 064 PROJECT MANAGER: Franklin Kenneth DESIGNED BY: State
READY FOR CONTRACT: 10/10/2011

LETTING DATE: 11/16/2011
CONTRACT: IR-30641 COUNTY: Allen DISTRICT: Fort Wayne
DES: 0710559 Bridge Widening PROJECT NO: 0710559
ROUTE: SR-14 Bridge over Seegar Ditch, 2.43 miles E of Whitley County Line PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: TBD PRE QUAL CODES : R/W CLEAR: 01/16/2012 L
DESIGNED ORG.: Crossroad Engineers L/A CODE:
CORRIDOR: 064 PROJECT MANAGER: Franklin Kenneth DESIGNED BY: State
READY FOR CONTRACT: 10/10/2011

LETTING DATE: 11/16/2011
CONTRACT: IR-30641 COUNTY: Allen DISTRICT: Fort Wayne
DES: 0710560 Signs, Lighting, Signals And Markings PROJECT NO: 0710560
ROUTE: SR-14 From W Hamilton Road to Scott Road PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: TBD PRE QUAL CODES : R/W CLEAR: 01/16/2012 L
DESIGNED ORG.: L/A CODE:
CORRIDOR: 064 PROJECT MANAGER: Franklin Kenneth DESIGNED BY: State
READY FOR CONTRACT: 10/10/2011

LETTING DATE: 11/16/2011
CONTRACT: IR-30796 COUNTY: Kosciusko DISTRICT: Fort Wayne
DES: 0013210 Added Travel Lanes PROJECT NO: 0013210
ROUTE: SR-15 From 0.5 km to 6.2 km N of US 30 at CR 600N PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: No PRE QUAL CODES : R/W CLEAR: 05/23/2011 L
DESIGNED ORG.: Contracting L/A CODE: 5113
CORRIDOR: 070 PROJECT MANAGER: Parker KimberLee DESIGNED BY: State
READY FOR CONTRACT: 08/24/2011

LETTING DATE: 11/16/2011
CONTRACT: IR-30796 COUNTY: Kosciusko DISTRICT: Fort Wayne
DES: 0300974 Bridge Replacement, Special PROJECT NO: 0300974
ROUTE: SR-15 Over Tippecanoe River , 1.61 miles N of US 30 PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: TBD PRE QUAL CODES : R/W CLEAR: 05/23/2011 L
DESIGNED ORG.: Contracting L/A CODE:
CORRIDOR: 070 PROJECT MANAGER: Parker KimberLee DESIGNED BY: State
READY FOR CONTRACT: 08/24/2011

LETTING DATE: 11/16/2011
CONTRACT: R-29889 COUNTY: Knox DISTRICT: Vincennes
DES: 0100961 Small Structure Replacement PROJECT NO: 0100961
ROUTE: SR-67 Over UNT of Pollard Ditch, 2.56 miles S of S jct SR 58 PROGRAM CLASS:Normal Project
RELINQ REQ: TBD PRE QUAL CODES : R/W CLEAR: 10/19/2009 C
DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc. L/A CODE: 4650
CORRIDOR: PROJECT MANAGER: Markwell James DESIGNED BY: State
READY FOR CONTRACT: 08/24/2011



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Program Class/Ready for Contract. Rows include projects in Martin, Pike, Hancock, and Marion counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Marion, Floyd, and Dekalb counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Steuben, Various, and White counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location/Description (COUNTY, Roadside Maintenance, etc.), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT).

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Jackson, Clark, Posey, Bartholomew, and Sullivan counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, Description, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows include projects like Bridge Maintenance And Repair in Perry County and Bridge Deck Overlay in Marion County.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, Route, Relinquish, Design, Corridor, County, Project Manager), Project Description (Road Reconstruction, New Bridge, etc.), and Administrative Info (District, Project No, Program Class, R/W Clear, L/A Code, Design By, Ready For Contract).



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Project Description (COUNTY, Project Name, PRE QUAL CODES, PROJECT MANAGER), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT).

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), County, and District/Program Class/Ready for Contract. Includes projects R-29422, R-29423, R-29823, R-29988, R-30267, R-30867, and R-31438.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County, and District/Project Info (District, Project No, Program Class, etc.). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

LETTING DATE: 02/08/2012
CONTRACT: IR-30144 COUNTY: St. Joseph DISTRICT: LaPorte
DES: 0710793 New Bridge, Other PROJECT NO: 0710793
ROUTE: ST-1001 Fellows/Carol Street over US 20 PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: TBD PRE QUAL CODES : R/W CLEAR: 11/19/2013 L
DESIGNED ORG.: DESIGNED BY: State
CORRIDOR: 231 PROJECT MANAGER: Mills Trevor READY FOR CONTRACT: 09/21/2011

LETTING DATE: 02/08/2012
CONTRACT: IR-30144 COUNTY: St. Joseph DISTRICT: LaPorte
DES: 0710794 New Bridge, Other PROJECT NO: 0710794
ROUTE: ST-1001 Fellows/Carol Streets over US 20 PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: TBD PRE QUAL CODES : R/W CLEAR: 11/19/2013 L
DESIGNED ORG.: DESIGNED BY: State
CORRIDOR: 231 PROJECT MANAGER: Mills Trevor READY FOR CONTRACT: 09/21/2011

LETTING DATE: 02/08/2012
CONTRACT: IR-30144 COUNTY: St. Joseph DISTRICT: LaPorte
DES: 0710795 New Bridge, Other PROJECT NO: 0710795
ROUTE: ST-1001 Scott/Ruby Streets over US 20 PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: TBD PRE QUAL CODES : R/W CLEAR: 11/19/2013 L
DESIGNED ORG.: DESIGNED BY: State
CORRIDOR: 231 PROJECT MANAGER: Mills Trevor READY FOR CONTRACT: 09/21/2011

LETTING DATE: 02/08/2012
CONTRACT: IR-30712 COUNTY: Dekalb DISTRICT: Fort Wayne
DES: 0100970 Auxiliary Lanes, Two-way Left Turn Lanes PROJECT NO: 0100970
ROUTE: SR-8 From I-69 to CR 15 PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: TBD PRE QUAL CODES : R/W CLEAR: 12/30/2011 L
DESIGNED ORG.: Contracting DESIGNED BY: State
CORRIDOR: 192 PROJECT MANAGER: Hetrick Kevin READY FOR CONTRACT: 11/16/2011

LETTING DATE: 02/08/2012
CONTRACT: IR-30712 COUNTY: Dekalb DISTRICT: Fort Wayne
DES: 0810373 Signs, Lighting, Signals And Markings PROJECT NO: 0810373
ROUTE: SR-8 SR 8 PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: TBD PRE QUAL CODES : R/W CLEAR: 12/30/2011 L
DESIGNED ORG.: DESIGNED BY: State
CORRIDOR: 192 PROJECT MANAGER: Hetrick Kevin READY FOR CONTRACT: 11/16/2011

LETTING DATE: 02/08/2012
CONTRACT: IR-30712 COUNTY: Dekalb DISTRICT: Fort Wayne
DES: 0810374 Bridge Deck Overlay PROJECT NO: 0810374
ROUTE: SR-8 Peckhart Ditch PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: TBD PRE QUAL CODES : R/W CLEAR: 12/30/2011 L
DESIGNED ORG.: DESIGNED BY: State
CORRIDOR: 192 PROJECT MANAGER: Hetrick Kevin READY FOR CONTRACT: 11/16/2011

LETTING DATE: 02/08/2012
CONTRACT: IR-30712 COUNTY: Dekalb DISTRICT: Fort Wayne
DES: 0810375 Bridge Deck Overlay PROJECT NO: 0810375
ROUTE: SR-8 Diehl Ditch PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: TBD PRE QUAL CODES : R/W CLEAR: 12/30/2011 L
DESIGNED ORG.: DESIGNED BY: State
CORRIDOR: 192 PROJECT MANAGER: Hetrick Kevin READY FOR CONTRACT: 11/16/2011



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, Description, Route, etc.), County (Jennings), and District/Program Info (District: Seymour, Project No, Program Class, etc.). Contains 10 project entries.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative/Status (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Jennings and Hancock counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, Des, Route, Relinq Req, Designed Org, Corridor), Location (County), and Administrative (District, Project No, Program Class, R/W Clear, L/A Code, Designed By, Ready For Contract). Rows include projects in Hancock, Marion, Lake, Jefferson, Washington, and Gibson counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Washington, Orange, Hancock, Various, Hamilton, Jennings, and LaPorte counties.

Disclaimer: This list is updated after the first day of each month. Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance, r-reconstruction, rs-resurfacing, etc.). Some maintenance projects are added as needs arise and not identified 18 months in advance.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Contract/Project Details, County, and District/Project Info. Rows include details for projects in Lake, Marion, Monroe, and Scott counties, with fields for Letting Date, Contract, DES, Route, Relinquishment, Design Org, Corridor, Project Manager, District, Project No, Program Class, R/W Clear, L/A Code, Design By, and Ready For Contract.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 4 columns: Contract/Project Info, Description, Agency/Manager, and District/Status. Rows include projects in Jackson, Dearborn, Washington, Switzerland, Franklin, and Ripley counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

LETTING DATE: 03/07/2012
CONTRACT: IR-30853 COUNTY: Cass DISTRICT: LaPorte
DES: 0300695 New Road Construction PROJECT NO: 0715017
ROUTE: SR-25 From 0.61 mi E of CR 325 W to 0.21 mi E of CR 115 W (Segment 4 - Phase A) PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: TBD PRE QUAL CODES : R/W CLEAR: 06/15/2010 R
DESIGNED ORG.: United Consulting Engineers, Inc. L/A CODE: 4936
CORRIDOR: 098 PROJECT MANAGER: Earl James DESIGNED BY: State
READY FOR CONTRACT: 12/14/2011

LETTING DATE: 03/07/2012
CONTRACT: IR-30853 COUNTY: Cass DISTRICT: LaPorte
DES: 0710326 Signs, Lighting, Signals And Markings PROJECT NO: 0710326
ROUTE: SR-25 From 0.61 mi E of CR 325 W to 0.21 mi E of CR 115 W (Segment 4 - Phase A) PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: TBD PRE QUAL CODES : R/W CLEAR: 06/15/2010 R
DESIGNED ORG.: L/A CODE:
CORRIDOR: 098 PROJECT MANAGER: Earl James DESIGNED BY: State
READY FOR CONTRACT: 12/14/2011

LETTING DATE: 03/07/2012
CONTRACT: IR-30853 COUNTY: Cass DISTRICT: LaPorte
DES: 0901670 New Bridge, Other Construction PROJECT NO: 0901670
ROUTE: SR-25 Bridge over Unnamed Creek NB PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: TBD PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Design Division L/A CODE:
CORRIDOR: 098 PROJECT MANAGER: Earl James DESIGNED BY: State
READY FOR CONTRACT: 12/14/2011

LETTING DATE: 03/07/2012
CONTRACT: IR-30853 COUNTY: Cass DISTRICT: LaPorte
DES: 0901671 New Bridge, Other Construction PROJECT NO: 0901671
ROUTE: SR-25 Bridge over Unnamed Creek SB PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: TBD PRE QUAL CODES : R/W CLEAR:
DESIGNED ORG.: Design Division L/A CODE:
CORRIDOR: 098 PROJECT MANAGER: Earl James DESIGNED BY: State
READY FOR CONTRACT: 12/14/2011

LETTING DATE: 03/07/2012
CONTRACT: IR-30935 COUNTY: Hamilton DISTRICT: Greenfield
DES: 0101380 Added Travel Lanes PROJECT NO: 0885005
ROUTE: SR-32 From SR 37 to SR 38 E jct PROGRAM CLASS:Major Moves - Major New
RELINQ REQ: TBD PRE QUAL CODES : R/W CLEAR: 12/15/2011 R
DESIGNED ORG.: Contracting L/A CODE: 4948
CORRIDOR: 120 PROJECT MANAGER: Pangallo John DESIGNED BY: State
READY FOR CONTRACT: 12/14/2011

LETTING DATE: 03/07/2012
CONTRACT: R-29425 COUNTY: Bartholomew DISTRICT: Seymour
DES: 0500866 Pavement Repair Or Rehabilitation PROJECT NO: 0500866
ROUTE: ST-1012 Rocky Ford Road, E of Taylor Road and W of Tally Road PROGRAM CLASS:Normal Project
RELINQ REQ: TBD PRE QUAL CODES : R/W CLEAR: 09/15/2011 U
DESIGNED ORG.: Strand, Assoc., Inc L/A CODE:
CORRIDOR: PROJECT MANAGER: Flores Steven DESIGNED BY: Local
READY FOR CONTRACT: 12/14/2011

LETTING DATE: 03/07/2012
CONTRACT: R-29425 COUNTY: Bartholomew DISTRICT: Seymour
DES: 0710814 Bridge Replacement, Special PROJECT NO: 0710814
ROUTE: ST-1012 Bridge # 96 on Rocky Ford Road, approx 0.12 mile W of Talley Rd PROGRAM CLASS:Normal Project
RELINQ REQ: TBD PRE QUAL CODES : R/W CLEAR: 09/15/2011 U
DESIGNED ORG.: Strand, Assoc., Inc L/A CODE:
CORRIDOR: PROJECT MANAGER: Flores Steven DESIGNED BY: Local
READY FOR CONTRACT: 12/14/2011



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative/Status (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Ohio, Marion, Orange, and St. Joseph counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative Info (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows are separated by dashed lines.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date:15-Nov-2010

Table with 3 columns: Project Details (Letting Date, Contract, DES, ROUTE, RELINQ REQ, DESIGNED ORG., CORRIDOR), Location (COUNTY), and Administrative/Status (DISTRICT, PROJECT NO, PROGRAM CLASS, R/W CLEAR, L/A CODE, DESIGNED BY, READY FOR CONTRACT). Rows include projects in Hancock and White counties.



INDIANA DEPARTMENT OF TRANSPORTATION

18-Month Construction Letting List (All Projects)

As of Date: 15-Nov-2010

LETTING DATE: 04/04/2012		DISTRICT: Vincennes
CONTRACT: R-31930	COUNTY: Perry	PROJECT NO: 0710078
DES: 0710078	Slide Correction	PROGRAM CLASS: Normal Project
ROUTE: SR-145	Approx. 10.2 miles N of SR 37	R/W CLEAR: 11/11/2011 R
RELINQ REQ: TBD	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.:		DESIGNED BY: State
CORRIDOR:	PROJECT MANAGER: Thomas Richard	READY FOR CONTRACT: 01/11/2012
<hr/>		
LETTING DATE: 04/04/2012		DISTRICT: Vincennes
CONTRACT: RS-31707	COUNTY: Spencer	PROJECT NO: 0810015
DES: 0810015	HMA Overlay, Preventive Maintenance	PROGRAM CLASS: Normal Project
ROUTE: US-231	I-64 to 0.61 mile N I-64	R/W CLEAR: 08/12/2009 N
RELINQ REQ: Yes	PRE QUAL CODES :	L/A CODE:
DESIGNED ORG.: Vincennes - Production		DESIGNED BY: Vincennes District
CORRIDOR:	PROJECT MANAGER: Williams Mark	READY FOR CONTRACT: 01/11/2012
<hr/>		